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The Honorable Ben Nighthorse Campbell
Chairman
The Honorable Byron L. Dorgan
Ranking Minority Member
Subcommittee on Treasury

and General Government
Committee on Appropriations
United States Senate

The Honorable Jim Kolbe
Chairman
The Honorable Steny Hoyer
Ranking Minority Member
Subcommittee on Treasury, Postal Service,

and General Government
Committee on Appropriations
House of Representatives

The conference report and Senate Appropriations Committee Report for the Treasury and
General Government Appropriations Act for 1999 required us to review various aspects of the
Office of National Drug Control Policy’s (ONDCP) National Youth Anti-Drug Media
Campaign. In response to the legislative mandate and discussions with your Subcommittees,
this report discusses (1) whether ONDCP provided timely financial reports to Congress; how
funds for paid advertising were managed and disbursed; and whether ONDCP complied with
certain statutory requirements regarding the obligation of funds; (2) what ONDCP has done
to develop and implement guidelines for the Campaign in response to program requirements
set out in Public Law 105-61 and Public Law 105-277; and (3) whether the evaluation designs
for phases I, II, and III were appropriate; how well the phases I and II evaluations were
implemented; and how effective phases I and II of the Campaign were in influencing group
awareness of different types of paid anti-drug media messages and drug attitudes. This report
contains recommendations to the Director of ONDCP regarding the development and
implementation of certain Campaign guidelines.

We are sending copies of this report to the Chairmen and Ranking Minority Members of other
appropriate congressional committees; the Honorable Barry R. McCaffrey, Director of the
Office of National Drug Control Policy; the Honorable Jacob J. Lew, Director of the Office of
Management and Budget; and other interested parties. Copies will also be made available to
others upon request.
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If you have any questions regarding this report, please call me at (202) 512-8816 or Daniel C.
Harris, Assistant Director, at (202) 512-8720. You may also reach us by E-mail at
stanar.ggd@gao.gov or harrisd.ggd@gao.gov. The major contributors to this report are listed
in appendix IV.

Richard M. Stana
Associate Director, Administration of

Justice Issues
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The Office of National Drug Control Policy’s (ONDCP) National Youth
Anti-Drug Media Campaign, which was proposed as a nearly $1 billion
federal effort over 5 years, was developed in response to reported
increases in drug use among youth in the United States.1 The conference
report2 and the Senate Appropriations Report3 for the Treasury and
General Government Appropriations Act of 1999 directed GAO to (1)
conduct a financial audit and review of the ONDCP Media Campaign, (2)
review ONDCP’s compliance with certain Campaign program requirements
that are listed in the public law, and (3) review certain aspects of the
results of phase I of the Campaign (of 3 phases). On the basis of
subsequent discussions with the Subcommittee on Treasury and General
Government, Senate Committee on Appropriations, and the Subcommittee
on Treasury, Postal Service, and General Government, House Committee
on Appropriations, GAO agreed to determine

• whether ONDCP provided timely financial reports to Congress as required
by Public Law 105-61 and Public Law 105-277; how funds for paid
advertising were managed and disbursed; and whether ONDCP complied
with certain statutory requirements regarding the obligation of funds;

• what ONDCP has done to develop and implement guidelines for the
Campaign in response to the program requirements set out in Public Law
105-61 and Public Law 105-277; and

• whether the evaluation designs for phases I, II, and III were appropriate;
how well the phases I and II evaluations were implemented; and how
effective phases I and II of the Campaign were in influencing group
awareness of different types of paid anti-drug media messages (ad
awareness)4 and drug attitudes.

ONDCP has complied with most statutory requirements regarding Media
Campaign funds and program guidelines, although ONDCP may not be able
to fully comply with certain congressional requirements that were enacted
after the initial legislation establishing the Campaign. Evaluations of the
first two phases of the Campaign remain inconclusive, due to various
evaluation survey design and implementation limitations. However,
various other indicators, such as the Department of Health and Human
Service’s Substance Abuse and Mental Health Service Administration’s

1 Public Law 105-61, 111 Stat. 1293, 1294 (1997).

2 H.R. Conf. Rep. No. 105-825, 1493, 1497 (1998).

3 S. Rep. No. 105-251, 58-59 (1998).

4 ONDCP, Testing the Anti-Drug Message in 12 Cities National Youth Drug Media Campaign: Phase I
(Report No. 2), p. 2-1, March 1999.

Purpose

Results in Brief
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National Clearinghouse for Alcohol and Drug Information (NCADI) data
and focus group and community key informant input, support the
conclusion that the Campaign was having some positive effects during
phases I and II. The phase III evaluation design appears promising;
implementation of this phase began in 1999.

In response to statutory financial reporting requirements and certain
statutory spending restrictions, ONDCP generally provided timely financial
reports to the appropriate Committees and complied with selected
statutory spending restrictions imposed by Congress for fiscal years 1998
and 1999. In addition, GAO noted that although ONDCP used
administrative contract support from other federal agencies to assist with
the paid advertising contracts, it remained responsible for ensuring that
only valid Campaign expenses were paid. In doing so, ONDCP had
processes in place to monitor and approve all paid advertising
expenditures before paying vendors and reporting to Congress.

ONDCP’s success in meeting the congressionally mandated program
requirements was mixed. The match program, which was developed during
phase I of the Campaign to meet the congressional requirement that
ONDCP supplement existing public service announcements (PSA),
resulted in over 265,000 pro bono or “match” PSAs. However, due to the
need to meet the Campaign’s reach and frequency goals, ONDCP may not
be able to meet the current congressional direction that it obtain a pro
bono match as a part of each buy from every vendor. This requirement was
imposed after the development of the match program. Contractor officials
explained that some vendors were unwilling or financially unable to
provide a match. In some of these cases, it was necessary to make a
purchase without the match so that ONDCP could meet the Campaign’s
reach and frequency goals in that market. GAO is making a
recommendation in this report to help address this conflict.

According to ONDCP, its work with community anti-drug coalitions was
limited in the first two phases of the Campaign due to ONDCP’s need to
focus efforts on planning and executing the paid advertising Campaign.
However, ONDCP and contractors planned and/or initiated numerous
initiatives for phase III.

As of the date of GAO’s review, ONDCP had not developed a plan to secure
private sector contributions. ONDCP had anticipated having a plan in place
by October 2000 but, as of the date of GAO’s review, had fallen behind in
meeting the schedule necessary to complete work by that date. ONDCP
officials told GAO that they do not believe they will ever be able to attain
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the highest level of the congressionally mandated levels of contributions,
which range from 40 to 100 percent of the annual Campaign appropriations
for fiscal years 1999 through 2002. GAO is making a recommendation in
this report to help clarify this matter.

ONDCP (1) developed policy and guidance prohibiting advertisements that
feature political figures or partisan political purposes and (2) established
an advertisement review process. However, ONDCP had no internal
controls requiring that the reviews be documented. GAO is making a
recommendation in this report to correct this situation.

The results of the phases I and II evaluations regarding the Campaign’s
impact on youth, teen, and parent ad awareness and drug attitudes were
inconclusive due to various design, implementation, and analytical
limitations. Site selection problems, unknown parent response rates, low
school response rates, and data analysis issues contributed to the
inconclusive youth, teen, and parent survey data. However, unweighted
findings from phases I and II, input from community sources, and data
from NCADI provided indications that the initial phases of the Campaign
had some positive effects. The 4-year, phase III evaluation began in 1999,
and its design appears promising, given its more comprehensive scope and
methodological sophistication. In addition, Ogilvy and Mather, the phase
III advertising contractor, is to examine the impact of each media element,
and NCADI is to continue to collect data through the end of calendar year
2000 on the volume of public contacts and reports distributed as
supplemental measures of Campaign awareness/exposure.

ONDCP officials reviewed a draft of this report and generally agreed with
its findings, conclusions, and recommendations.

In the Treasury and General Government Appropriations Act for 1998,
Congress required that ONDCP submit a campaign strategy for approval to
the Committees on Appropriations and the Senate Judiciary Committee
that included the following requirements:

• guidelines to ensure and certify that funds will supplement and not
supplant current anti-drug community-based coalitions and current pro
bono public service time donated by national and local broadcasting
networks;

• guidelines to ensure and certify that funds are not used for partisan
political purposes and that funded advertisements do not feature any
elected officials, persons seeking elected office, cabinet-level officials, or

Background
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certain other federal officials, absent advance notice to the respective
congressional Committees;

• a detailed implementation plan is to be submitted to the Committees for
securing private sector contributions, including but not limited to in-kind
contributions;

• a detailed implementation plan is to be submitted to the Committees
stating the qualifications that are necessary for any organization, entity, or
individual to receive funding for or otherwise be provided broadcast media
time; and

• a system is to be developed to measure outcomes of success of the Media
Campaign.

The act further required that the Director of ONDCP report to Congress
quarterly on the obligation of funds, as well as specific parameters of the
Campaign, and report to Congress within 2 years on the effectiveness of
the Campaign. In addition, the act placed certain restrictions on the
obligation of Campaign funds.

In fiscal year 1999, Congress placed additional requirements in the
Campaign’s appropriations acts regarding financial reporting; obligation of
funds; public service time (requiring ONDCP to obtain a pro bono match as
a part of each buy from every vendor); private sector contributions
(requiring ONDCP to obtain contributions ranging from 40 to 100 percent
of the annual Campaign appropriations for fiscal years 1999 through 2002,
respectively); and other aspects of the Campaign. In fiscal year 2000,
Congress required that ONDCP not obligate 10 percent of available funds
until it submitted a plan for corporate sponsorship to the Appropriations
Committees.

In response to the previously mentioned requirements, ONDCP submitted
a Campaign strategy to the appropriate Committees in November 1997 and,
as requested by the Committees, provided additional information in early
1998. In addition, ONDCP officials provided Congress with oral reports
regarding spending during the early months of the Campaign and, in May
1998, began providing periodic written reports on Campaign obligations
and expenditures. These officials also provided impact evaluation reports
regarding Campaign effectiveness in August 1998, September 1998, March
1999, and June 1999.

The centerpiece of the Campaign is the paid advertising effort in which
Campaign funds are used to purchase media time and space for
advertisements that deliver anti-drug messages to the Campaign’s target
audiences. The initial reach and frequency goal for the paid advertising
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component was to reach 90 percent of the target audiences with at least
four messages a week, across all types of media.5

The Campaign is being implemented in the following three phases:

• Phase I, a 12-city pilot focused on paid advertising with very limited
implementation of the other Campaign components, ran from January 1998
through July 1998.

• Phase II, a nationwide extension of the pilot to include all media types and
very limited implementation of the other Campaign components, ran from
July 1998 through December 1998.

• Phase III, a continuation of the nationwide advertising Campaign with
expanded implementation of the other Campaign components, is to run
from January 1999 through December 2002.

ONDCP uses advertising contractors to obtain the media planning,
purchasing, and other advertising expertise that is necessary to conduct
the paid advertising component of the Campaign. Paid advertising includes
national and local television, radio, and cable and newspaper, magazine,
and Internet advertisements, among others. During fiscal years 1998 and
1999, paid advertising accounted for approximately 84 percent of the total
Campaign expenditures that ONDCP reported to Congress.

ONDCP also relied on other federal agencies for administrative contract
support. However, ONDCP remained responsible for ensuring that the
contractors’ performance met the advertising objectives of the Campaign.
This responsibility included selecting contractors, ensuring that contracts
and related modifications were in accordance with ONDCP’s media plan,
and authorizing payment of the various media advertising costs.

In performing its review, GAO did not

• verify the accuracy of the financial reports provided to Congress or other
financial information provided;

• test ONDCP’s processes to oversee paid advertising spending to ensure
that the procedures were effective and properly implemented;

• review the documents supporting every Campaign obligation;
• review ONDCP’s compliance with other statutory spending requirements,

such as restrictions regarding the type of activities for which Campaign
funds may or may not be used;

5 “Reach and frequency goal” refers to communicating the message to a certain percentage of the target
audiences a certain number of times a week.



Executive Summary

Page 9 GAO/GGD/HEHS-00-153 Anti-Drug Media Campaign

• verify the accuracy of the youth, teen, and parent survey response data
that were collected in phases I and II, or that of the NCADI and community
informant data obtained; and

• conduct a detailed assessment of ONDCP’s phases I and II qualitative
evaluations (e.g., focus groups and key informant interviews); instead,
GAO focused on the quantitative youth, teen, and parent evaluations since
these were ONDCP’s focus.

In response to statutory financial reporting requirements, ONDCP
generally provided timely financial reports to the Committees. ONDCP
provided oral reports during the early months of the Campaign and
provided its first written report, covering the first 8 months of the
Campaign, in May 1998. Since then, ONDCP provided timely written
financial status reports on a monthly basis, except in October, November,
and December, 1998, and October 1999 because of delays in closing the
accounting records for one fiscal year and opening records for the new
fiscal year. The reports provided cumulative obligations and expenditures.
Although not statutorily required to submit reports in fiscal year 2000,
ONDCP plans to do so. However, neither written nor oral reports have
been issued in fiscal year 2000 to date, due to delays associated with (1)
upgrading the Executive Office of the President’s financial accounting
system that maintains the accounting records and (2) ONDCP’s plans to
change the financial report’s format.

ONDCP had processes in place to monitor and approve all paid advertising
expenditures before paying vendors and reporting to Congress. ONDCP
uses advertising contractors to carry out the paid advertising portion of the
Campaign. These contracts accounted for about 84 percent of the total
Campaign expenditures as of September 30, 1999. ONDCP used contract
support agents to assist them with these contracts but remained
responsible for ensuring that only valid Campaign expenses were paid.

ONDCP complied with selected statutory spending restrictions that were
imposed by Congress for fiscal years 1998 and 1999. In fiscal year 1998,
ONDCP was not to obligate Campaign funds before submitting a Campaign
strategy for approval to the Appropriations Committees and the Senate
Judiciary Committee. Additionally, obligation of $17 million before
September 30, 1999, was restricted. ONDCP submitted a strategy to
Congress in November 1997 and by December 10, 1997, received approval

Principal Findings

ONDCP Generally Provided
Timely Financial Reports
and Obligated Funds
According to Selected
Statutory Restrictions
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to begin obligating funds. On the basis of GAO’s review of contracts and
other obligating documents representing 91 percent of the 1998
appropriation available for obligation, the first obligation of the Campaign
was incurred on December 18, 1997. The Office of Management and
Budget did not apportion $17 million until after the end of fiscal year 1998
to ensure compliance with that restriction. In fiscal year 1999, ONDCP was
prohibited from obligating (1) funds before ONDCP had submitted a report
on the evaluation and results of phase I of the Campaign to the
Appropriations Committees and (2) more than 75 percent of Campaign
funds before submitting a report on phase II. GAO’s review of contracts
and other obligating documents, representing 94 percent of the 1999
appropriation, indicated that ONDCP complied with these restrictions.

ONDCP is required to hold back 10 percent of the fiscal year 2000
appropriation until ONDCP submits a corporate sponsorship plan to the
Appropriations Committees. ONDCP officials said that they would monitor
compliance with this restriction.

To meet the congressional requirement that ONDCP supplement existing
PSAs, ONDCP developed the match program. Under this program, ONDCP
requires its advertising contractors, when purchasing advertising time or
space, to obtain either an equivalent value of time and space or an
equivalent in-kind contribution, pro bono, for the PSAs of qualifying
organizations. This program resulted in over 265,000 free or match PSAs,
valued at approximately $148 million and benefiting 45 organizations as of
the time of GAO’s review. GAO’s review of advertising company
documentation indicated with 95-percent statistical confidence that
contractors were successful in achieving at least a 100-percent rate of
match-to-paid advertising value. However, due to the need to meet the
advertising Campaign’s reach and frequency goals, ONDCP may not be
able to meet the current congressional direction that it obtain a pro bono
match as a part of each buy from every vendor. This requirement was
imposed after the development of the match program. Contractor officials
explained that some vendors were unwilling or financially unable to
provide a match, or free airtime. In some of these cases, it was necessary
to make a purchase without the match so that ONDCP could meet the
Campaign’s reach and frequency goals in that market. According to the
contractors, for the time period covering June 29, 1998, to December 31,
1999, time and space were purchased from 2,991 media vendors. Of this

Compliance With Statutory
Program Requirements Was
Mixed
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total, the contractors made purchases from 12 vendors who did not
provide a match.6

According to ONDCP, its work with community anti-drug coalitions was
somewhat limited in the first two phases of the Campaign, due to the need
to focus efforts on planning and executing the paid advertising Campaign.
During phases I and II, most of ONDCP’s time was directed at getting the
paid advertising out in the 12 pilot cities and then expanding the effort
nationally. According to ONDCP, phase III will provide the opportunity to
fully develop and implement work with community anti-drug coalitions.
ONDCP and nonadvertising contractors planned and/or instituted
numerous initiatives for phase III.

As of the date of GAO’s review, ONDCP had not developed a plan to secure
private sector contributions. According to ONDCP officials, a plan
developed by a contractor in 1998 was not implemented for several
reasons, including (1) legal difficulties with the contract, (2) the ONDCP
belief that it might be possible to develop a better plan, (3) the need to
plan and execute the paid advertising segment of the Campaign, and (4)
ONDCP staffing limitations. ONDCP anticipated having a plan in place by
October 2000 but, as of the date of GAO’s review, fell behind in meeting
the schedule necessary to complete work by that date. Even without a
plan, as of the date of GAO’s review, ONDCP reported contributions
valued at an estimated $71.7 million. Beginning in fiscal year 1999,
Congress directed ONDCP to develop a plan to secure contributions
equaling 40 to 100 percent of the Campaign’s annual appropriations for
fiscal years 1999 through 2002. Officials told GAO that even when a plan is
finalized, ONDCP might not be able to attain these congressionally
mandated levels of contributions. ONDCP plans to learn more about the
availability of private sector contributions as it goes through the process of
obtaining a contractor to implement a contributions plan.

ONDCP and the Partnership for a Drug-Free America (PDFA) developed
guidance prohibiting advertisements that feature political figures or
partisan political purposes and established an advertisement review
process. Advertising agencies must submit proposed advertisements to
PDFA’s Creative Review Committee (CRC), which is to review the
advertisements following a 29-step process. None of these steps address
the prohibition on political figures or partisan purposes. CRC
recommendations are to be documented in a creative status report. This

6 The overall match rate exceeded 100 percent because some media vendors provided a match in
excess of a dollar-for-dollar value.
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report does not require documentation of review for political figures or
partisan content. The final review is to be made in ONDCP’s Office of
Legal Counsel. These reviews are not documented. The Comptroller
General’s Standards for Internal Control in the Federal Government
(GAO/AIMD-00-21.3.1) requires that all transactions and significant events
are to be clearly documented, and that the documentation is to be readily
available for examination.

Phases I and II principally focused on testing the impact of the Media
Campaign on youth, teen, and parent ad awareness at the local and
national levels, respectively. Ad awareness and other outcome results for
those phases of the Campaign were inconclusive for each of the three
groups, due to several design, implementation, and analytical limitations.

These limitations included site selection problems, unknown parent
response rates, low school response rates, ad awareness measurement
problems, and data weighting issues. Four of the 12 comparison sites
dropped out of the phase I study; of these 4 sites, 2 did not have
comparable replacements. School response rates for youth and teens in
phase II were less than 30 percent; comparison site school response rates
in phase I were less than 50 percent. Ad awareness was not based on
viewing all types of Campaign advertisements—but instead focused
exclusively on television advertisements.

Other data sources provided evidence that the Campaign had some
positive effects during phases I and II. NCADI demonstrated increased
public contacts and publication distribution during the Campaign, as
compared with the pre-Campaign period. Community sources credited the
Campaign with fostering several anti-drug activities and changes in their
localities. In addition, GAO’s examination of unweighted survey data for
phases I and II showed some positive gains on most ad awareness items. In
addition, the phases I and II data did not show any significant changes in
respondents’ drug attitudes.

The 4-year, phase III evaluation design appeared more promising than the
previous phases in being able to effectively assess the impact of the
Campaign. A comprehensive model of the relationship between media
exposure and drug attitudinal and behavioral change was being tested for
the first time in phase III. The respondent sampling design overcame some
of the limitations of phases I and II—including the use of household
surveys to increase response rates, rather than school and telephone
interviews. The phase III measurement of advertisement exposure is much
more inclusive than the measure of ad awareness in phases I and II

Phases I and II Evaluations
Were Inconclusive; Phase
III Evaluation Design
Appeared Promising

http://www.gao.gov/cgi-bin/getrpt?AIMD-00-21
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because the measurement includes both lagged7 and historic trend
analyses, rather than just percentage change scores. In addition, Ogilvy
and Mather are to conduct an ongoing phase III assessment of the impact
of each media element relevant to cost, in order to maximize the
effectiveness of the Campaign. Finally, NCADI is to continue collecting
data on public contacts and publication distribution as supplemental
measures of ad awareness and exposure through the end of calendar year
2000.

To improve ONDCP’s compliance with the statutory program
requirements, GAO recommends that the Director of ONDCP ensure that
the appropriate ONDCP or contractor staff take the following actions:

• To determine the extent to which matches do not occur because of efforts
to achieve the Campaign’s reach and frequency goals, maintain
documentation of all purchases that do not result in a match, including
data on why the vendor did not provide a match and why the purchase was
made without a match. This information should be provided to Congress to
assist in its assessment of the viability of the current congressional
direction that ONDCP obtain a match from each and every seller of
advertising time and space, given the Campaign’s reach and frequency
goals.

• After adequate research and consultation with experts, provide
information to Congress detailing the anticipated dollar value of all
private- sector, nonmatch contributions to assist Congress in its
assessment of the viability of the private-sector contributions goals and the
dollar value that ONDCP can be expected to obtain from the private
sector.

• Develop internal controls, in accordance with the Comptroller General’s
standards, to ensure that the reviews of new advertisements for political
figures or partisan content are fully documented and available for
examination.

GAO provided a draft of this report to the Director of ONDCP for
comment. ONDCP provided written comments, which are discussed at the
end of chapters 2, 3, and 4. GAO also provided relevant sections of the
draft report to the Department of Defense’s Office of the Inspector General
and the Department of Health and Human Services’ Program Support
Center, National Institute on Drug Abuse, and Substance Abuse and Mental
Health Services Administration for a review of the facts pertaining to them.
These organizations, as well as ONDCP, provided technical or clarifying

7 “Lagged” analyses refer to the study of changes taking place over time, rather than concurrently.

Recommendations

Agency Comments and
GAO’s Evaluation
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changes, which have been incorporated, as needed, in the appropriate
sections of this report.

Overall, ONDCP agreed with GAO’s findings, conclusions, and
recommendations. It stated that the report is balanced, with fair
assessments and recommendations. ONDCP also said that the draft report
could have given greater recognition to various factors that were out of
ONDCP’s control in implementing the Campaign.

In commenting on GAO’s findings and conclusions relating to the financial
aspects of the Campaign, ONDCP inferred that GAO conducted a financial
audit. It added that internal controls allowed ONDCP to monitor the
expenditures and control payments of outside contractors. GAO
emphasizes that it did not conduct a standard financial audit of the
Campaign’s fiscal operations or review the related internal controls. Also,
GAO did not conduct a contract management audit or review how the
internal controls were applied during the contract administration process.

ONDCP asked GAO to amend the draft report to reflect that ONDCP has
submitted to the Appropriations Committees a plan to secure corporate
sponsorship. GAO’s review of the document, which ONDCP provided with
its written comments, led GAO to conclude that it is a blueprint or strategy
for ONDCP’s acquiring a contractor to develop and implement the plan,
rather than the implementation plan itself.8 Therefore, the requirement to
submit to the Appropriations Committees and the Senate Judiciary
Committee an implementation plan for securing private sector
contributions has not yet been fulfilled.

Concerning the recommendation relating to the match program, ONDCP
provided GAO with a copy of a letter addressed to Ogilvy and Mather
instructing the contractor to maintain records of instances in which it is
unable to obtain a match (see app. III). Assuming this instruction is
followed by the contractor, GAO believes it addresses the first part of the
recommendation that ONDCP maintain documentation of all purchases
that do not result in a match. However, in instructing the contractor that
this information should be made available upon request, ONDCP did not
address the intent of the second part of the recommendation, that is, that
ONDCP proactively provide this information to the Congress. As a result,
GAO is retaining its recommendation.

8 The Fiscal Year 1998 Treasury and General Government Appropriations Act required ONDCP to
submit to the Appropriations Committees and the Senate Judiciary Committee a detailed
implementation plan for securing private sector contributions, including but not limited to in-kind
contributions.
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In response to GAO’s recommendation that ONDCP formalize the review
of new advertisements for political figures or partisan content, ONDCP
stated that it would do so by requiring that the required legal reviews be
documented. Since this action has not yet been taken, GAO is retaining
this recommendation.
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The Office of National Drug Control Policy’s (ONDCP) National Youth
Anti-Drug Media Campaign, which was proposed as a nearly $1 billion
federal effort over 5 years, was developed in response to reported
increases in drug use among youth in the United States. The Media
Campaign’s goals are to (1) educate and enable youth to reject illegal
drugs, (2) prevent youth from initiating the use of drugs, and (3) convince
occasional users to stop using illegal drugs. The Campaign supports the
first goal of the 1999 National Drug Control Strategy, which is to educate
and enable America’s youth to reject illegal drugs as well as alcohol and
tobacco.1

In the Treasury and General Government Appropriations Act for 1998,
Congress authorized ONDCP to undertake a national Media Campaign to
reduce and prevent drug use among youth.2 The initial appropriation for
the Campaign was $195 million. An additional $185 million were
appropriated in the fiscal year 1999 Appropriations Act3 and in the fiscal
year 2000 Appropriations Act.4

As part of its fiscal year 1998 appropriation, Congress mandated that
ONDCP submit a Campaign strategy for approval to the Appropriations
Committees and the Senate Judiciary Committee. The Campaign strategy
was to include the following requirements:

• guidelines to ensure and certify that funds will supplement and not
supplant current anti-drug community-based coalitions;

• guidelines to ensure and certify that funds will supplement and not
supplant current pro bono public service time that is donated by national
and local broadcasting networks;

• guidelines to ensure and certify that the funds will not be used for partisan
political purposes;

• guidelines to ensure and certify that no media campaigns to be funded
pursuant to this Campaign shall feature any elected officials, persons
seeking elected office, cabinet-level officials, or other federal officials
employed pursuant to Schedule C of title 5, Code of Federal Regulations,
section 213, absent advance notice to the Appropriations Committees and
the Senate Judiciary Committee;

1 The National Drug Control Strategy, 1999, ONDCP.

2 Public Law 105-61, 111 Stat. 1293, 1294 (1997).

3 Public Law 105-277, 112 Stat. 2681-496 (1998).

4 Public Law 106-58, 113 Stat. 447, 448 (1999).

Media Campaign
Appropriations and
Statutory
Requirements
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• a detailed implementation plan to be submitted to the Appropriations
Committees and the Senate Judiciary Committee for securing private
sector contributions, including, but not limited to, in-kind contributions;

• a detailed implementation plan to be submitted to the Appropriations
Committees and the Senate Judiciary Committee of qualifications that are
necessary for any organization, entity, or individual to receive funding for
or otherwise be provided with broadcast media time; and

• a system to measure outcomes of success of the Campaign.

The act further required that the Director report to Congress quarterly on
the obligation of funds, as well as specific parameters of the Campaign,
and report to Congress within 2 years on the effectiveness of the Campaign
on the basis of measurable outcomes previously provided to Congress. In
addition, the act placed a restriction on the obligation of Campaign funds.

Subsequently, as discussed in chapters 2 and 3, in fiscal year 1999,
Congress placed additional requirements on ONDCP in the Campaign’s
appropriations acts regarding financial reporting, obligation of funds,
public service time, private sector contributions, and other aspects of the
Campaign. In fiscal year 2000, Congress required that ONDCP not obligate
10 percent of its available funds until ONDCP had submitted a plan for
corporate sponsorship to the Appropriations Committees.

In response to these requirements, ONDCP submitted a Campaign strategy
to the appropriate Committees in November 1997 and, as requested by the
Committees, provided additional information in early 1998. In addition,
ONDCP officials provided oral reports to Congress regarding spending
during the early months of the Campaign and began providing written
reports on Campaign obligations and expenditures in May 1998. They also
provided impact evaluation reports regarding Campaign effectiveness in
August 1998, September 1998, March 1999, and June 1999.

Initially, ONDCP and a contractor, Porter Novelli, developed a
communication strategy to establish the overall Campaign direction and to
guide the development of specific Campaign messages, materials, and
activities. According to the communication strategy, the focus of the
Campaign is to promote primary prevention—that is, to prevent drug
abuse before it starts. In general, the Campaign is intended to counteract
messages and images in the popular culture that glamorize, legitimize,
normalize, or otherwise condone drug use. Youth aged 9 to18 years,
primarily 11 to 13 year olds; parents and other primary caregivers; and
other adults who influence youth are targeted by the Campaign. Campaign
messages are to accurately depict drug use and its consequences,

Campaign Strategy and
Implementation
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encourage parents to discuss drug abuse with children, and foster other
message strategies as outlined in the communications strategy.

The centerpiece of the Campaign is the paid advertising effort in which
Campaign funds are to be used to purchase media time and space for
advertisements that deliver anti-drug messages to the Campaign’s target
audiences. The initial reach and frequency goal, which ONDCP established
for the paid advertising component, was to reach 90 percent of the target
audiences with at least four messages a week, across all media types.5

Advertisements are to be produced in 11 languages to communicate to
youth and adults of major ethnic groups, including Hispanics, Asian
Americans, and Pacific Islanders.

The Campaign has five other key components, as follows, that support the
advertising effort:

• interactive media,
• entertainment industry collaboration,
• public information/news media,
• partnerships/community participation, and
• corporate participation.

The Campaign is being implemented in three phases. Table 1.1 illustrates
the scope, time period, and focus for each phase.

5 “Reach and frequency goal” refers to communicating the message to a certain percentage of the target
audiences a certain number of times a week.
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Phase Scope Time period Focus
I 12-city pilot January-July,

1998
Paid advertising—local
television and radio. Very limited
implementation of the additional
five Campaign components.

II Nationwide, 102
media markets

July-December,
1998

Expansion of paid advertising to
include all media types. Very
limited implementation of the
additional five Campaign
components.

III Nationwide, 102
media markets

January 1999-
December 2002a

Continuation of paid advertising.
Expansion of the additional five
Campaign components.

aThere was a transition period of several months between phases II and III. As a result, the fully
integrated Campaign did not start until the summer of 1999.

Source: ONDCP.

ONDCP has overall responsibility for developing and implementing the
Media Campaign. However, as directed by the congressional conferees,6

ONDCP consults with media and drug experts, such as The Advertising
Council, Inc. (Ad Council), and the Partnership for a Drug-Free America
(PDFA). In addition, ONDCP has worked with other federal entities,
private businesses, nonprofit organizations, and trade associations to
obtain support for various aspects of the Campaign—from initial
Campaign design to evaluation.

Table 1.2 lists the organizations that support the Campaign and that are
discussed in this report. The table provides the organizations’ name, type,
work description, and role in the Campaign.

6 H.R. Conf. Rep. No. 105-284 at 67 (1997).

Table 1.1: Campaign Phases

Campaign Structure
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Organization Type Description and role in Media Campaign
The Advertising Council, Inc. Nonprofit organization Provides public service communications for nonprofit

organizations. Serves as the clearinghouse for the
organizations and public service announcements (PSAs)
submitted by nonprofit groups and government organizations for
consideration as part of the Campaign’s national-level media
match program. Also assists the Campaign in recruiting
volunteers for anti-drug coalitions and reviews production costs
for new Campaign advertisements.

The American Advertising
Federation

Trade association Professional advertising association of corporate advertisers,
agencies, media companies, suppliers, and academia.
Oversees all screening and approval of local organizations and
PSAs for participation in the local-level match program.

Bates Advertising USA, Inc. Private business Phases I and II paid advertising contractor. Efforts included (1)
media planning and purchasing of media time and space from
various media vendors and (2) oversight, negotiation, and
implementation of the Campaign’s media match program.

Community Anti-Drug Coalitions
of America

Nonprofit organization National organization of anti-drug coalitions that supports
community-based strategies for substance abuse prevention, to
promote drug-free communities. Assists the Campaign in
developing process evaluation measures to assess the impact
of the Campaign on community-based, anti-drug efforts and in
developing partnerships at the community level to enhance and
leverage Campaign messages. Also, inquiries generated from
Campaign advertisements in certain areas are referred to these
coalitions and their network of community resources. Assisted in
surveying its member coalitions to report impacts on community
organizations from phase I advertisements.

Cox and Associates, CPAs, P.C. Private business Accounting agency. Provides financial management support,
such as invoice processing and development of a Campaign
financial and program information tracking system.

CSR, Inc. Private business Policy research, training, and management services
organization. Campaign evaluation contractor for phases I and
II.

Department of Defense (DOD),
Defense Manpower Data Center
Joint Advertising and Market
Research Division

Federal agency Oversees DOD’s Joint Recruiting and Advertising Program,
which, along with its contracting office, the Defense Supply
Service, Washington, provided administrative contract support
for phase I paid advertising efforts by issuing a task order under
its existing contract with Bates Advertising USA, Inc.

Department of Health and
Human Services’ Program
Support Center

Federal agency Among other things, provides contracting support to other
federal agencies on a fee-for-service basis. Provides
administrative contract support for phases II and III paid and
nonpaid advertising efforts through advertising and awarding
Campaign contracts (e.g., Bates Advertising USA, Inc.; Ogilvy
and Mather; and Fleishman-Hillard, Inc.)

Department of Health and
Human Services’ Substance
Abuse and Mental Health Services
Administration (SAMHSA)

Federal agency Mission is to improve the quality and availability of prevention
and treatment and rehabilitation services for substance abuse
and mental health. Provided a qualitative analysis of the impact
of phase I and identified ways to amplify the impact of phase I
as the Campaign expands nationally.

Table 1.2: Descriptions and Roles of Organizations Involved in the Media Campaign
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Organization Type Description and role in Media Campaign
Fleishman-Hillard, Inc. Private business Phase III nonpaid advertising contractor. Assists with interactive

media, entertainment industry collaboration, public
information/news media, and partnerships.

National Association of State
Alcohol and Drug Abuse
Directors

Nonprofit organization National association to foster and support the development of
effective alcohol and other drug abuse prevention and treatment
programs throughout every state. Assists The American
Advertising Federation with its local media match activities, and,
through a hotline and clearinghouse, responds to inquiries
generated by Campaign advertisements.

National Clearinghouse for
Alcohol and Drug Information

Federal agency SAMHSA’s information service, which, upon request, provides
current information and materials concerning substance abuse.
Collecting public contact and publication distribution data for the
phases I, II, and III evaluations.

National Drug Prevention
League

Nonprofit organization An association of 30 national and major regional private sector
organizations for drug abuse prevention. Assisting ONDCP in
identifying the capacities and key points of contact for drug
prevention among civic and community organizations across the
country.

National Institute on Drug
Abuse

Federal agency Funds 85 percent of the world’s drug abuse research.
Conducting the phase III evaluation on behalf of ONDCP, to
ensure state-of-the-science methods and analytic procedures
and the integrity and independence of the results.

Ogilvy and Mather Private business Phase III paid advertising contractor. Efforts include (1) media
planning and purchasing of media time and space from various
media vendors and (2) oversight, negotiation, and
implementation of the Campaign’s media match program.

The Partnership for a Drug-Free
America

Nonprofit organization Coalition of professionals from the communications industry.
Oversees and implements the creation of all paid
advertisements used in the Campaign.

Porter Novelli Private business Strategic communications planning firm. Provided general
advertising and Campaign expertise and assisted ONDCP in
developing the overall communication strategy.

Westat Private business Research organization. Phase III Campaign evaluation
contractor.

Zenith Media Services, Inc. Private business Phases I and II subcontractor under Bates Advertising USA, Inc.
Purchased media time and space from all national and local
broadcast vendors, except purchases directed at specific ethnic
markets.

Source: ONDCP.

ONDCP uses advertising contractors to obtain the media planning,
purchasing, and other advertising expertise necessary to carry out its
statutory responsibilities for conducting the paid advertising component of
the Media Campaign. Media purchases include national and local
television, radio, and cable and newspaper, magazine, and Internet
advertisements, among others. As shown in figure 1.1, payments to the
advertising contractors for media planning and purchasing accounted for
approximately 84 percent of the total Campaign expenditures for the first 2
years of the Campaign that ONDCP reported to Congress.

ONDCP Uses Advertising
Contractors and Contract
Support Agents for Paid
Advertisements
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aIncludes expenditures for activities such as research, consulting, and clearinghouse services.

Source: GAO analysis of ONDCP Obligation and Expenditure Report to Congress, as of September
30, 1999.

From the Campaign’s inception, ONDCP relied on other federal agencies to
provide administrative contract support for the Campaign’s paid
advertising contracts. Administrative contract support included, among
other things, managing the contracting process through solicitation and
selection; awarding the contract; and overseeing the execution of the
contract, including reviewing vouchers against the contract’s limit.
Although ONDCP used administrative contract support from other
agencies, it remained responsible for ensuring that the contractors’
performance met the advertising objectives of the Campaign. This
responsibility included selecting the contractors, ensuring those contracts
and related modifications were in accordance with ONDCP’s media plan,
and authorizing payment of media advertising costs.

ONDCP officials told us that because of the potentially high demands of
the Campaign, ONDCP initially decided that neither ONDCP nor the
Executive Office of the President (EOP) had the capabilities necessary to
support the contracting efforts needed to undertake the Campaign’s paid
advertising efforts. In November 1997, ONDCP entered into an interagency
agreement with the Defense Manpower Data Center Joint Advertising and
Market Research Division, which handles the Department of Defense’s
(DOD) Joint Recruiting and Advertising Program (JRAP), to provide

Figure 1.1: Total Media Campaign
Expenditures, as of September 30, 1999



Chapter 1

Introduction

Page 27 GAO/GGD/HEHS-00-153 Anti-Drug Media Campaign

administrative contract support services for the phase I paid advertising
efforts. JRAP’s contracting office, the Defense Supply Service, Washington,
had an existing contract with a large advertising agency, Bates Advertising
USA, Inc. (Bates), which could provide services for other federal agencies.
As a result, the Defense Supply Service, Washington, issued a task order
for the phase I paid advertising, with subsequent modifications, totaling
$23 million under its existing contract. ONDCP paid for the costs
associated with running the advertisements, but DOD did not charge
ONDCP for its efforts in administering the contract. Upon completion of
the phase I Campaign efforts, according to ONDCP officials, ONDCP did
not renew its agreement with JRAP because ONDCP always intended for
DOD’s existing contract to be used only as a temporary vehicle to quickly
initiate the Campaign.

In April 1998, ONDCP entered into an agency reimbursable work
agreement with the Department of Health and Human Services’ (HHS)
Program Support Center (PSC) to provide administrative contract support
for the phase II paid advertising efforts, including award of the contract to
an advertising agency. In May 1998, HHS issued a contract to Bates, the
same contractor that was used for phase I,7 for about $120 million, which
was subsequently modified to about $140 million for additional media
purchases.

In December 1998, the HHS agreement was amended to cover phase III
paid advertising efforts through December 1999. HHS issued a contract for
about $129 million in December 1998 to Ogilvy and Mather for phase III of
the Campaign.8 The phase III contract was issued for 1 year, with four 1-
year options to cover the entire Campaign. In January 2000, HHS and
ONDCP entered into another agreement to cover the first option year
under the contract, and HHS issued a contract modification for about $133
million to Ogilvy and Mather to extend the contract through January 3,
2001.

PSC provides administrative support services on a fee-for-service basis to
HHS components and other federal agencies. As of February 2000, ONDCP

7 According to ONDCP and HHS officials, a sole-source contract was issued to Bates, in part, to prevent
disruption in the advertising Campaign as it transitioned from a 12-city pilot program in phase I to a
national Campaign in phase II.

8 According to ONDCP and HHS, a full-and-open competition was conducted to select the phase III
contractor.
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had agreed to pay PSC about $604,000 for services supporting ONDCP
Campaign contracts.9

Although ONDCP used administrative contract support from other federal
agencies, it remained responsible for monitoring the contractors’ costs for
paid advertising. (See ch. 2 for more information regarding ONDCP’s
oversight of paid advertisement spending.)

The conference report10 and the Senate Appropriations Committee Report11

for the Treasury and General Government Appropriations Act for 1999
directed us to (1) conduct a financial audit and review of the ONDCP
National Youth Anti-Drug Media Campaign, (2) review ONDCP’s
compliance with certain program requirements listed in the public law, and
(3) review certain aspects of the phase I results. On the basis of
subsequent discussions with staff from the Subcommittee on Treasury and
General Government, Senate Committee on Appropriations, and the
Subcommittee on Treasury, Postal Service, and General Government,
House Committee on Appropriations, we agreed to determine the
following:

• whether ONDCP provided timely financial reports to Congress as required
by Public Law 105-61 and Public Law 105-277; how funds for paid
advertising were managed and disbursed; and whether ONDCP complied
with certain statutory requirements regarding the obligation of funds;

• what ONDCP has done to develop and implement guidelines for the
Campaign in response to the program requirements set out in Public Law
105-61 and Public Law 105-277; and

• whether the evaluation designs for phases I, II, and III were appropriate;
how well the phases I and II evaluations were implemented; and how
effective phases I and II of the Campaign were in influencing group
awareness of different types of paid anti-drug media messages (ad
awareness)12 and drug attitudes.

9 ONDCP agreed to pay PSC, in addition, about $156,000 for other contracts that supported its
advertising efforts (e.g., consulting) and about $412,000 for nonadvertising Campaign contracts. Thus,
the total PSC fees agreed to by ONDCP to support the Campaign, as of February 2000, were about
$1,172,000.

10 H.R. Conf. Rep. No. 105-825 1493, 1497 (1998).

11 S. Rep. No. 105-251, 58-59 (1998).

12 ONDCP, Testing the Anti-Drug Message in 12 Cities National Youth National Drug Media Campaign:
Phase I (Report No. 2), p. 2-1, March 1999.

Objectives, Scope, and
Methodology
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We did not conduct a financial audit of the Campaign’s fiscal operations or
review the related internal controls. Also, we did not conduct a contract
management audit, that is, we did not review the contract award process
or review how the internal controls were applied during the contract
administration process.

To review the timeliness of ONDCP’s financial reporting, we collected and
examined pertinent ONDCP and EOP documents, including the monthly
written reports on obligations and expenditures that were submitted to
Congress, and the fiscal years 1998, 1999, and 2000 Treasury and General
Government Appropriations Acts. We also interviewed ONDCP and EOP
officials, as agreed with the Subcommittee staffs. We did not, however,
verify the accuracy of the financial information reported.

To describe how funds for paid advertising were managed and disbursed,
we (1) gained an understanding of ONDCP’s use of contractors and
contract support agents for its paid advertising efforts and (2) examined
the paid advertising invoicing process from invoice preparation by the
contractor to final payment and expenditure reporting to Congress. We
collected and reviewed pertinent EOP, ONDCP, DOD, HHS, and contractor
documents, such as contracts, interagency agreements, invoices, and
supporting documentation (e.g., media vendor billings). In addition, we
also interviewed EOP, ONDCP, DOD, HHS, the contractors, and the
subcontractor officials. However, as agreed, we did not test ONDCP’s
processes to oversee paid advertisement spending to ensure that the
procedures were effective and properly implemented.

To review ONDCP’s compliance with selected statutory requirements
regarding the obligation of funds, we collected and analyzed certain
obligating documents, including all Campaign contracts and interagency
agreements entered into during fiscal years 1998 and 1999; other pertinent
ONDCP documents; and fiscal years 1998, 1999, and 2000 Treasury and
General Government Appropriations Acts. However, we did not review the
obligating documents supporting every Campaign obligation. For example,
we did not review the supporting documents for travel and printing
obligations. The obligating documents we reviewed represented about 91
and 94 percent of ONDCP’s fiscal years 1998 and 1999 appropriations,
respectively. We did not review ONDCP’s compliance with other statutory
spending requirements, such as restrictions regarding the type of activities
for which Campaign funds may and may not be used.

To review ONDCP’s development and implementation of guidelines to
meet the program requirements listed in Public Law 105-61, we
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interviewed officials at the following offices: ONDCP; Bates; Zenith Media
Services, Inc. (Zenith); Ogilvy and Mather; the Ad Council; The American
Advertising Federation; Fleishman-Hillard; and PDFA. We also collected
and analyzed pertinent documents from each of these offices.

In addition, regarding the “match” program, we verified the electronic data
provided by ONDCP’s phases I and II advertising contractors against their
actual supporting documentation. Bates was ONDCP’s advertising
contractor for phases I and II; Zenith was the subcontractor responsible
for the purchase of national and local television, radio, and cable
advertisements. Bates and Zenith reported achieving rates of at least 100-
percent match value to paid value, that were based on computerized data
on paid advertisements and the corresponding matches. In verifying the
accuracy of the electronic data provided by the contractors, we focused
primarily on the number and size of the errors in the databases. We
compared a sample of records from the electronic databases to their
supporting documentation, and defined an “error” as any instance when
we found a difference of more than $100 that would have inflated the
estimate of the percentage of dollars matched. Errors in the electronic
data would indicate that the match estimates were questionable; relatively
few discrepancies between database and supporting documentation would
indicate confidence in the match estimates.

Since the match program covered multiple media types and numerous
vendors, we selected all vendors in some media types and samples of
vendors in other media types, to reduce data collection time and cost. We
asked Bates and Zenith to provide lists of matches negotiated from each
media vendor, from the third quarter of 1998 through the first quarter of
1999. We selected all magazine, in-school, and cinema/arcade vendors; all
national television and radio vendors (which accounted for 73 percent of
the total dollars spent on television and radio advertising); and random
samples of 64 local television and radio vendors and 61 newspaper
vendors.

We developed a data collection instrument to compare data from the
contractors’ databases and their supporting documentation. We pretested
our data collection instrument, using information related to several
vendors, to ensure the reliability of our data collection.

For each vendor, we reviewed database information and the supporting
documentation for each paid advertisement and corresponding match.
From the contractors’ databases, we recorded the number and value of
paid advertisements and matches for each vendor. At the offices of Bates
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and Zenith, we used several types of supporting documentation, including
invoices, insertion orders, print requisition forms, rate cards, vendor
agreements, post buy reports, Print Audit Service (PAS) and Newspaper
National Network (NNN)13 reports, and brand/time schedules.

The results from the newspaper and the local television and radio vendors’
samples were weighted. The weighting enabled us to make estimates about
the total population error rates in the contractors’ databases for these
vendors. Additionally, since our sample contained vendors that accounted
for 73 percent of the total dollars spent on television and radio advertising,
we also were able to estimate, with adequate precision, the match
advertisement dollars as a percentage of paid advertisements for television
and radio.

The estimate for the error rate in Bates’ database was 3 percent, with a 95-
percent confidence interval of 1 to 7 percent; the estimated error rate in
Zenith’s database was 2 percent, with a 95-percent confidence interval of
less than 1 to 8 percent. This means, for example, that we are 95-percent
confident that at least 1 percent of Bates’ database records were in error,
but that no more than 7 percent of the records were in error. Similarly, we
are 95-percent confident that from less than 1 to 8 percent of Zenith’s
database records were in error.

The estimate for the match program for Bates was 102 percent, with a 95-
percent confidence interval of plus or minus 2 percent; the estimate of the
percentage match received by Zenith was 115 percent, plus or minus 10
percent. In other words, we are 95-percent confident that Bates received at
least a dollar-for-dollar of match-to-paid advertisement value. We are also
95-percent confident that Zenith received a match between 105 and 125
percent.

To determine how appropriate the impact evaluation designs were for
determining the effectiveness of phases I, II, and III of the Campaign, we
interviewed ONDCP officials and study representatives from the principal
evaluation organizations—CSR, Inc., (phases I and II) and the National
Institute on Drug Abuse (NIDA) (phase III). We obtained documentation
from each of these agencies describing the evaluation designs for each of
the three phases, and we submitted oral and/or written questions when we
identified concerns or limitations. We also obtained outside reviews from

13 PAS and NNN are services that, for advertising agencies, verify that newspaper advertisements have
been printed as agreed. The data they collect are entered into databases that produce reports sent to
the advertising agencies.
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experts on the methodological and statistical procedures used in the
Campaign (see app. I). The appropriateness of the evaluation designs was
based on principles of scientific research, input from outside experts, and
our own knowledge base built upon years of scientific research. We also
interviewed Ogilvy and Mather officials and obtained documentation
related to their phase III econometric study of media impact, to determine
the strengths and limitations of the design.

To determine how well the phases I and II evaluations were implemented,
we evaluated the phases I and II final reports that ONDCP submitted to
Congress, in addition to agency documents regarding specific aspects of
the evaluation implementation.14 We relied on our experience in designing
and assessing evaluation methodologies—that is, our experience with
generally accepted social science methodological standards and practices.
We discussed issues and concerns with ONDCP and CSR and
recommended changes to phase I drafts, some of which ONDCP
subsequently approved and adopted. We also received written reviews
from several outside experts on various aspects of the phases I and II
methodological and statistical procedures (see app. I).

To determine how effective phases I and II of the Campaign were in
influencing drug ad awareness and drug attitudes, we examined the
aggregate and site-specific baseline and follow-up survey data from the 12
target and 12 comparison sites of phase I (see table 4.1). We also examined
the baseline and follow-up survey data that were derived from ONDCP’s
phase II national effort. These data were principally derived from the
phases I and II reports to Congress. But, as questions and issues arose, we
were able to obtain additional statistical information and documentation
from either ONDCP or CSR. In addition, we examined data from the
National Clearinghouse for Alcohol and Drug Information (NCADI) to
determine the relationship between Campaign intervention and agency
contacts and requests for information. Beyond examining the individual
data sets, we considered various methodological and statistical issues as
they bear on the evaluation results, including site selection procedures,
response rates, ad awareness measurement, data weighting procedures,
and the representativeness and generalizability of the results.

We performed our work from September 1998 to May 2000 in accordance
with generally accepted government auditing standards. In June 2000, we
requested comments on a draft of this report from the Director of ONDCP.

14 Phase III implementation was only beginning at the time we completed our work.
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On July 3, 2000, we received written comments from ONDCP, which are
discussed at the end of chapters 2, 3, and 4 and reprinted in appendix III.

We also provided relevant sections of the draft report to DOD’s Office of
the Inspector General, HHS’ Program Support Center, NIDA, and the
Substance Abuse and Mental Health Services Administration for a review
of the facts pertaining to them. These organizations, as well as ONDCP,
provided technical or clarifying changes, which have been incorporated, as
needed, in the appropriate sections of this report.
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In response to statutory financial reporting requirements, ONDCP
provided oral reports to Congress regarding spending during the early
months of the Media Campaign. In May 1998, ONDCP provided its first
written financial report to Congress covering the first 8 months of the
Campaign. Since then, ONDCP has generally provided timely cumulative
written financial status reports on a monthly basis. ONDCP reported
spending approximately 84 percent of the total Campaign funds for fiscal
years 1998 and 1999 on paid advertising. ONDCP had processes in place to
monitor and approve all paid advertising expenditures before paying
vendors and reporting to Congress. In addition, our review showed that
ONDCP complied with selected spending restrictions imposed by
Congress.

The Treasury and General Government Appropriations Act of 19981

required the Director of ONDCP to report to Congress quarterly on the
obligation of funds of the Campaign. In December 1997, the Subcommittee
on Treasury and General Government, Senate Committee on
Appropriations, requested that ONDCP provide a monthly report of all
obligations and expenditures of funds associated with the Campaign.2

Subsequently, the Treasury and General Government Appropriations Act
of 19993 required ONDCP to report to Congress not only quarterly, but also
to provide monthly itemized reports of all obligations and expenditures
relating to the Campaign.4

Our review of fiscal year 1998 obligations5 revealed that ONDCP made its
first significant financial obligation of the Campaign in December 1997 for
paid advertisements. Related disbursements began in March 1998. ONDCP
officials said that they communicated orally with the appropriate
Committees during the first two quarters of fiscal year 1998, including
discussions regarding the Campaign’s financial activities.

1 Public Law 105-61, 111 Stat. 1293, 1295 (1997).

2 A letter dated December 8, 1997, was sent to ONDCP from the Chairman of the Subcommittee on
Treasury and General Government, Senate Committee on Appropriations.

3 Public Law 105-277, 112 Stat. 2681-497 (1998).

4 Although the Treasury and General Government Appropriations Act for 2000 (P.L. 106-58) did not
contain a reporting requirement, the Senate report on the bill directed ONDCP to submit quarterly
reports on the obligation of funds (S. Rep. No. 106-87 at 54).

5 We reviewed obligating documents representing 91 percent of the fiscal year 1998 Campaign’s funds
that were available for obligation.

As Mandated, ONDCP
Generally Provided
Timely, Written
Financial Reports to
Congress Since May
1998
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ONDCP provided its first written report to Congress in May 1998. The
report included obligations and disbursements for the first 8 months of the
Campaign (i.e., from Oct. 1997 to May 1998). According to ONDCP
officials, ONDCP previously provided oral reports rather than written
reports because (1) there were several administrative tasks to complete in
developing the new Campaign, including designing reporting procedures
and formats; (2) there were relatively few financial transactions during the
first several months of the Campaign; and (3) ONDCP officials believed
that their oral reports satisfied the intent of the act’s reporting
requirements.

Since May 1998, ONDCP generally provided written reports on a monthly
basis. The reports included cumulative obligations and expenditures from
the inception of the Campaign.6 According to ONDCP officials, ONDCP did
not provide written reports in October, November, and December, 1998,7

and October 19998 because of delays in closing the accounting records for
one fiscal year and opening records for the new fiscal year. Although
ONDCP is not statutorily required to provide financial reports to Congress
in fiscal year 2000, officials stated that they intend to continue to provide
financial reports. However, according to ONDCP officials, due to delays
associated with upgrading the EOP’s financial accounting system that
maintains the accounting records and ONDCP’s plans to change the report
format, no written or oral reports had been issued in fiscal year 2000 at the
time of our review. ONDCP plans to issue a report that includes
cumulative figures reflecting all activity to date as soon as these two issues
are resolved. According to ONDCP officials, the updated report format will
be more consistent with how the Campaign’s efforts are organized,
particularly for paid advertisements.

The fiscal years 1998 and 1999 ONDCP reports detailed the Campaign’s
operating budget, commitments, obligations, and expenditures by various
spending categories, such as program evaluation and paid advertisements.
The EOP’s Office of Administration maintains the official financial system
of record for the Campaign and, therefore, is responsible for preparing the
financial reports for ONDCP. However, ONDCP is responsible for ensuring
the accuracy of the financial reports. In doing so, ONDCP is to approve all

6 Each written monthly report includes total obligations and expenditures since the program started, as
of the date of the report or the end of the month before the date of the report, as noted.

7 The subsequent report provided in January 1999 included cumulative figures that reflected activity for
the months in which no reports were provided.

8 In November 1999, ONDCP provided a report on all obligations and expenditures as of September 30,
1999.
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Campaign transactions, including all Campaign obligations and
expenditures, before their input into EOP’s financial management system.
We did not conduct a financial audit of the Campaign’s fiscal operations or
review the related internal controls to determine the accuracy of the
Campaign’s obligations and expenditures.

ONDCP uses advertising contractors to carry out its statutory
responsibilities for conducting the paid advertising portion of the
Campaign. These contractors provide the necessary media planning,
purchasing, and other advertising expertise. Paid advertising includes
costs associated with radio, television, newspaper, magazine, and Internet
advertisements, among others. These paid advertisements are considered
the most significant costs of the Campaign. According to ONDCP’s
financial reports to Congress, during the first 2 years of the Campaign,
these contracts accounted for approximately 84 percent of total Campaign
expenditures as of September 30, 1999.9 Although ONDCP used
administrative contract support from other federal agencies to assist them
with the advertising contracts, ONDCP remained responsible for ensuring
that only valid Campaign expenses were paid. ONDCP is to review all
invoices from paid advertisement contractors and recommend payment or
nonpayment to HHS. We did not conduct a contract management audit or
review how the internal controls were applied during the contract
administration process.

From its inception, ONDCP relied on other federal agencies to provide
administrative contract support for the Campaign’s paid advertising
contracts. Administrative contract support included, among other things,
overseeing the execution of the contract (e.g., reviewing invoices against
the contract’s limit).10 As shown in figure 2.1, the majority of ONDCP’s
expenditures under these advertising contracts were for purchasing time
and space for anti-drug advertisements from various media vendors,
including radio and television broadcasters, newspapers, magazines, and
Internet providers, among others. Expenditures under the advertising
contracts were also made for activities such as advertising production and
labor.

9 The remaining 16 percent of the Campaign expenditures included Campaign evaluation expenditures
and those for other activities, such as research, consulting, and clearinghouse services. (See fig. 1.1 in
ch. 1 of this report.)

10 For more information regarding these contract support agents and advertising contracts, see chapter
1.

ONDCP Established
Processes to Oversee
Paid Advertisement
Spending
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a Includes expenditures for activities such as advertising production and labor.

Source: ONDCP Obligation and Expenditure Report to Congress, as of September 30, 1999.

Although ONDCP used administrative contract support from other federal
agencies, it remained responsible for monitoring the contractors’ costs and
spending for the paid advertising efforts. Monitoring included attending
planning meetings with the contractors, obtaining periodic financial status
reports, and reviewing and approving all Campaign expenditures. In
August 1998, ONDCP hired a new staff member to oversee certain
contracting and financial activities of the Campaign, particularly the paid
advertising contracts. Among other duties, his responsibilities included (1)
working with the contract support personnel to ensure, for example, that
the contract modifications and audits were appropriate;11 (2) working with
the contractors to ensure proper billings; and (3) reviewing and approving
all paid advertising expenditures (i.e., contractor invoices) for cost
reasonableness, allowability, and support. Also, in August 1998, ONDCP
entered into a contract with an accounting firm12 to acquire additional
financial management support. The accounting firm is to review the
support for advertising invoices submitted by the contractors, such as

11 For the phase II contract with Bates and the phase III contract with Oglivy and Mather, these duties
included acting as the Contracting Officer’s Representative (COR) of record. For phase I, DOD
maintained COR responsibilities, but under its interagency agreement, ONDCP still approved all
invoices before payment and made recommendations to the COR regarding other issues related to the
Campaign task order.

12 Cox and Associates, CPAs, P.C.

Figure 2.1: Media Campaign Costs
Associated With Paid Advertising, as of
September 30, 1999
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media vendor billings, and make recommendations to ONDCP regarding
payment approval.13

For each phase of the Campaign, ONDCP’s advertising contractors used a
private-sector, on-line accounting and account management system to
produce the invoices sent to ONDCP for the Campaign. The on-line system
supports various aspects of the Campaign, including planning, purchasing,
and billing, and is used as the basis for the contractors’ invoices that are
sent to ONDCP. According to advertising contractor officials, this
accounting and account management system is generally accepted by the
advertising industry and used by most large advertising firms in the United
States.

In addition to the invoice review support provided by the accounting firm,
in March 1999, HHS’ Program Support Center contracted, on behalf of
ONDCP, with the Ad Council to assist ONDCP in reviewing invoices for
producing new advertisements, among other tasks. Subsequently, ONDCP
adopted a review process for new advertisement production in which
ONDCP must approve all invoices on the basis of recommendations for
payment by the Ad Council and its subcontractor, which are to review
each new advertisement production invoice for cost reasonableness,
allowability, and support.

ONDCP officials are responsible for recommending the payment or
nonpayment of all invoices to HHS.14 After obtaining recommendations
regarding payment from the accounting firm and/or the Ad Council, an
ONDCP official is to review the completed work and, as necessary,
independently review the underlying support. For example, an ONDCP
official is to review all of the support provided for the contractor’s labor
and out-of-pocket15 billings. The ONDCP official also reviews the invoice
for cost reasonableness and allowability before recommending payment or
nonpayment. Once HHS approves payment, the invoices are to be paid,
and ultimately, paid advertising expenditures are to be reported to
Congress as part of ONDCP’s monthly cumulative financial reports.

13 As part of its review procedures, the accounting firm also is to verify the invoice totals, check for
duplicate billings on previous invoices, and verify that the dates of service coincide with the contract
effective dates, among other actions.

14 Per contractual requirements, all invoice payments are provisional until final payment is made under
the contract, since payments are subject to later audit. Thus, for example, until the contract is closed,
each payment is subject to possible adjustments if additional information indicates that the initial
payment was incorrect.

15 According to an ONDCP official, out-of-pocket costs include media production, tracking, and
evaluation.
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To further assist ONDCP in tracking and categorizing detailed Campaign
expenditure information, among other data, ONDCP directed the
accounting firm to establish and implement a Campaign tracking system
that is based on requirements created by ONDCP. ONDCP remained
involved throughout the system’s development, testing, and
implementation, according to ONDCP officials, to ensure that the system
met ONDCP’s objectives. According to ONDCP and accounting firm
officials, the financial management application of the system includes data
on all paid advertising expenditures to date, for all three phases of the
Campaign. The system is capable of providing reports on paid
advertisement expenditures by numerous spending categories, including
the type of spending (e.g., media purchases, media production, and labor);
type of media purchased (e.g., radio, television, newspaper, magazine, and
the Internet); and geographic location of advertising placements, among
others. Accounting firm officials are to use the system to assist them with
their review of contractor invoices. As a result, the data in the system are
based on the advertising contractors’ Campaign invoices and supporting
documentation (e.g., media vendor billings). At the time of our review, the
system was being used to process paid advertising invoices.

Congress established statutory spending restrictions limiting ONDCP from
obligating Campaign funds until certain conditions were met. Our review
of supporting documentation and discussions with agency officials showed
that these funds were obligated in accordance with selected statutory
spending restrictions for fiscal years 1998 and 1999.16

The Treasury and General Government Appropriations Act of 1998
prohibited the obligation of Campaign funds before the ONDCP Director’s
submitting a Campaign strategy for approval to the Appropriations
Committees and the Senate Judiciary Committee. The act further
prohibited the obligation of $17 million before September 30, 1998. ONDCP
financial and contract management officials stated that they monitored the
obligation of Campaign funds to ensure compliance with these restrictions.
In November 1997, ONDCP submitted a Campaign strategy to the
Committees,17 and by December 10, 1997, ONDCP had received approval to
begin obligating Campaign funds. On the basis of the Campaign contracts

16 We did not review documentation supporting 100 percent of the appropriations for fiscal years 1998
and 1999. For fiscal year 1998, we reviewed documentation that represented 91 percent of the
appropriation available for obligation; for fiscal year 1999, we reviewed documentation that
represented 94 percent of the appropriation. Also, we did not review all statutory spending restrictions
(see Objectives, Scope, and Methodology section in ch. 1).

17 Subsequently, ONDCP submitted additional information to the Committees regarding its
development of certain guidelines related to this statutory provision.

ONDCP Obligated
Funds in Compliance
With Selected
Statutory Spending
Restrictions
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and other obligating documents we reviewed, which represented 91
percent of the 1998 Campaign appropriation available for obligation,18 the
first obligation for $14 million was incurred on December 18, 1997,
following ONDCP’s submission to the required Committees and its
subsequent receipt of approval to begin obligations. Further, OMB did not
apportion $17 million of the Campaign’s appropriation to ONDCP for
obligation until after the end of fiscal year 1998 to ensure compliance with
the statutory provision.19

The Treasury and General Government Appropriations Act of 1999
required that (1) no Campaign funds be obligated before ONDCP’s
submitting a report on the evaluation and results of phase I of the
Campaign to the Appropriations Committees and (2) not more than 75
percent of the Campaign funds be obligated before submission of a report
on the evaluation and results of phase II. ONDCP financial and contract
management officials stated that they monitored the obligation of
Campaign funds to ensure compliance with these restrictions. ONDCP
submitted a phase I evaluation report to the Appropriations Committees
on October 1, 1998,20 and the phase II report on May 7, 1999. Our review of
Campaign contracts and other obligating documents, representing 94
percent of the 1999 Campaign appropriation, indicated that ONDCP
complied with these restrictions. On the basis of our analysis, ONDCP
incurred its first Campaign obligation on October 22, 1998, and, as of May
7, 1999, had incurred obligations representing about 74 percent of its fiscal
year 1999 appropriation.21

The Treasury and General Government Appropriations Act of 2000
required that 10 percent of Campaign funds not be available for obligation
before ONDCP’s submitting a corporate sponsorship plan to the
Appropriations Committees.22 As with previous statutory spending
restrictions, ONDCP contract and financial officials said that they would
monitor compliance with this restriction to ensure that obligations

18 We reviewed documents representing 91 percent of the $178 million available for obligation.
Although Congress appropriated $195 million for fiscal year 1998, $17 million was unavailable for
obligation until September 30, 1999.

19 Apportionment is the action by which OMB distributes amounts available for obligation in an
appropriation or fund account. The amounts apportioned limit the amount of obligations that may be
incurred.

20 ONDCP submitted a final phase I evaluation report in March 1999.

21 ONDCP’s Campaign had a remaining available balance of about $24 million from its fiscal year 1998
appropriations. Thus, fiscal year 1999 obligations were initially offset by this amount.

22 Public Law 106-58, 113 Stat. 447, 449 (1999).
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occurred in accordance with the statutory requirements. ONDCP’s plan to
secure private sector contributions, including corporate sponsorship, is
still under development. (See ch. 3 of this report for details regarding the
status of ONDCP’s efforts.)

In response to statutory requirements, since May 1998, ONDCP generally
provided timely written financial status reports to Congress on cumulative
Media Campaign obligations and expenditures during fiscal years 1998 and
1999. ONDCP also established processes to approve and monitor paid
advertisement spending, which represented about 84 percent of the total
expenditures for fiscal years 1998 and 1999 reported by ONDCP. Further,
ONDCP complied with selected statutory spending restrictions limiting the
obligation of fiscal years 1998 and 1999 funds until certain conditions were
met.

In its written comments on a draft of this report, ONDCP indicated its
agreement with our findings and conclusions in this chapter and did not
raise any issues or concerns. ONDCP also stated that we could have placed
greater emphasis on ONDCP’s ability to meet statutory requirements given
the scope and complexity of the Campaign; the speed with which it was
implemented; and the multitude of contracting, legal, and other issues
involved.

In commenting on our findings and conclusions, ONDCP inferred that we
conducted a financial audit. ONDCP added that while it retained outside
administrative contract support, internal controls allowed it to monitor
expenditures and control payments. We want to emphasize that we did not
conduct a financial audit of the Campaign’s fiscal operations or review the
related internal controls. Also, we did not conduct a contract management
audit or review how the internal controls were applied during the contract
administration process. Rather, the scope of our work was restricted to (1)
reviewing the timeliness of ONDCP’s financial reporting, (2) determining
how funds for paid advertising were managed and disbursed, and (3)
reviewing ONDCP’s compliance with selected statutory requirements
regarding the obligation of funds.

Conclusions

Agency Comments and
Our Evaluation
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ONDCP’s success in meeting the congressionally mandated program
requirements was mixed. The match program, which was developed early
on to meet the congressional requirement that ONDCP supplement
existing public service announcements (PSA), resulted in over 265,000 pro
bono or match PSAs, valued at approximately $148 million and benefiting
45 organizations as of the time of our review.1 However, ONDCP may not
be able to fully meet the congressional direction that it obtain a pro bono
match as a part of each buy from every vendor. This requirement was
imposed after the development of the match program. ONDCP and the Ad
Council also developed guidelines to determine the organizations that
could receive the matches.

According to ONDCP, its work to supplement community anti-drug
coalitions was somewhat limited during the first two phases of the
Campaign due to ONDCP’s need to focus on planning and executing the
paid advertising Campaign. However, ONDCP and its contractors planned
and/or instituted numerous initiatives to work with coalitions for phase III.

ONDCP does not yet have the congressionally required private sector
contributions plan in place. It had anticipated having a plan in place by
October 2000, as of the date of our review, but had fallen behind in
meeting the schedule necessary to complete work by that date. ONDCP
officials said that, even when a plan is in place, ONDCP may not be able to
meet the congressionally mandated levels of contributions.

Finally, to meet congressional requirements, ONDCP and PDFA have (1)
developed a policy and guidance prohibiting advertisements that feature
political figures or partisan purposes and (2) established an advertisement
review process. However, ONDCP had no internal controls requiring that
the reviews be documented.

1 Phase I data are not included because matches were used solely for the Campaign during phase I.
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Congress directed ONDCP to develop guidelines to ensure that Campaign
funds supplement and not supplant current PSAs that are donated by
national and local broadcasting networks. ONDCP was also required to
develop a detailed plan regarding the qualifications necessary for an
organization, entity, or individual to receive this free broadcast time. To
comply with these requirements, ONDCP; its advertising contractors; the
Ad Council; and PDFA developed a match program during phase I of the
Campaign, including criteria for receipt of the match. In general, ONDCP
requires that every time the advertising contractors purchase time or
space, the media vendor must provide (1) an equivalent amount of free
public service time or space or (2) an equivalent in-kind contribution. The
program includes not only broadcast media—national and local television,
radio, and cable—but also newspapers, magazines, outdoor media (such as
billboards), the Internet, in-school media, and cinema/video arcades.

The ONDCP guidelines stating that advertising time or space will not be
purchased without the provision of matching (i.e., free) time or space are
reflected in negotiating directions that ONDCP gave its advertising
contractors.2 The contractors are to request, when negotiations for the
paid time or space occur, that the media vendors match ONDCP’s
purchase of time or space, dollar-for-dollar with nonpaid advertisements
or in-kind contributions of the same value. ONDCP’s advertising
contractors are also responsible for ensuring that the match time or space
has been provided. The media vendor is to be paid only after the paid
advertisement and its match have been broadcasted or printed.

Though individual media vendors decide how to meet the requirement,
ONDCP’s goal is that the majority of the matches must be in the form of
equivalent time or space, known as “hard matches.” For broadcast media,
the match might be 30 seconds of time given for a purchase of 30 seconds
of time, in a comparable time slot or location. For print media, a hard
match could be a free page of advertisement for a paid page.

In addition to hard matches, media vendors may provide “soft matches,”
which include complementary in-kind contributions, such as programming;
locally or nationally sponsored community anti-drug events; in-school
programs; radio interviews; and public affairs programming. A
programming soft match might be an anti-drug or alcohol message written
into a television show, thus adding to the total amount of available anti-
drug or alcohol messages.

2 Bates was the contractor for phases I and II, and Zenith was a subcontractor to Bates. Ogilvy and
Mather is the phase III contractor.

Match Program
Developed to Meet
Requirements
Regarding Existing
PSAs and
Qualifications of
Recipient
Organizations

Contractor Responsibilities
and Type, Valuation, and
Number of Matches
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ONDCP requires its advertising contractors to document the value of the
matches in conjunction with documentation verifying the paid time or
space. Hard matches are given the same value as the purchased time or
space. For example, 30 seconds provided as a match is valued the same as
the paid 30 seconds. According to ONDCP and contractor officials, the
valuation of soft matches was new to them and the industry and, as a
result, their valuation estimates were very conservative. For example,
programming (e.g., story lines and interviews) was valued using a formula
that is based on the requirements for a product advertiser to officially
sponsor a show. An advertiser officially sponsors a half-hour show when it
purchases three 30-second advertisements. As a result, if the theme of a
half-hour show was consistent with the Campaign’s strategy and
dominated the content of the program, the contractor was to allow credit
for three 30-second advertisements. Using a less conservative approach,
the contractor could have given credit for the full 30 minutes.

Because the valuation of soft matches and other nonmonetary
contributions to the Campaign is new to ONDCP and its contractors, and
to ensure use of the best system possible, ONDCP is in the process of
securing a contractor to assist in the development of a valuation system.

Table 3.1 shows the number of hard and soft matches obtained by ONDCP
contractors through December 1999, their dollar value, and the percentage
dollar distribution of the hard matches compared with the soft matches.

Hard matches Soft matches Percentage
Number Value Number Value

Total
dollars Hard value Soft value

Phase I
Bates and Zenitha NAb $19,000,000 NAb $297,600 $19,297,600 98% 2%
Phase II
Batesc 339,712 45,773,000 717 2,816,000 48,589,000 94 6
Zenithd 154,679 83,190,049 NAb 19,757,756 102,947,805 81 19
Phase III
Ogilvy and Matherc 137,985 34,620,960 NAb 4,721,040 39,342,000 88 12
Ogilvy and Matherd 110,707 65,142,805 NAb 15,127,437 80,270,242 81 19
Total 743,083 $247,726,814 717 $42,719,833 $290,446,647 85% 15%

aAll media types, both general and ethnic markets.
bContractor data were not available.
cNewspapers, magazines, outdoor media, cinema/video arcades, in-school media, the Internet, and
ethnic market.
dNational and local general market television, radio, and cable.

Source: Contractor data.

Table 3.1: Number of Matches, Dollar Values, and Dollar Percentages, Hard and Soft, Through December 1999
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As shown in table 3.1, the total number of hard and soft matches is
understated because these data were not available from the contractor.
However, the values of hard and soft matches, as determined by the
contractor, are known. The number of hard matches acquired during phase
I was not available because, at that time, the contractor and subcontractor
did not count the individual hard matches. The value of hard matches does
include phase I since the contractor and subcontractor kept financial
records to ensure that they received a dollar-for-dollar match rate. The
total number of soft matches acquired during phases I, II, and III was not
available because the contractor and subcontractor did not count the
individual soft matches during phase I, the subcontractor did not count
these matches during phase II, and the contractor did not count them
during phase III. However, the value of soft matches does include all
phases since the contractors and subcontractor kept financial records to
ensure that they received a dollar-for-dollar match rate.

ONDCP and the Ad Council developed criteria to determine which
organizations and PSAs could qualify for receipt of the national television,
radio, and cable match time. The Ad Council serves as a clearinghouse at
the national level. Nonprofit organizations and government agencies are to
submit applications to the Ad Council on an ongoing basis for participation
in the match program. Television, radio, cable, and some Internet banner
advertisement matches are available for the use of qualifying
organizations. To qualify, organizations and their campaigns must meet the
following criteria:

• the campaign must be sponsored by a legally recognized, nonprofit
organization or government agency;

• nonprofit organizations should be in compliance with guidelines of the
Council of Better Business Bureaus’ Philanthropic Advisory Service or
those of the National Charities Information Bureau and must provide
ONDCP with proof of their tax-exempt status;

• PSAs created by the media are eligible only if cosponsored by a nonprofit
organization;

• messages must directly benefit the cause of a nonprofit or government
agency; and

• messages with commercial benefit or commercial advertiser identification
are not eligible.

Qualifications Necessary to
Receive Match Time or
Space
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Eligible messages include those that accomplish the following:

• educate and support the development of good parenting practices;
• encourage greater parental and caregiver involvement in a child’s

upbringing and promote effective drug prevention parenting strategies;
• foster high expectations and self-esteem for youth;
• discourage drug abuse, including underage tobacco and alcohol use; and
• emphasize the connection between drugs and crime and violence.

The messages must also be nondenominational, noncommercial, and
politically nonpartisan. They cannot be designed to influence specific
legislation or feature elected officials. Finally, the advertisements are to be
screened to ensure acceptable creative and technical quality.

The Ad Council processes the applications and then forwards them to the
Media Match Task Force for final decision. The task force consists of
representatives from ONDCP, the Ad Council, PDFA, HHS, the Department
of Justice, and the Department of Education. The task force reviews
applications on a quarterly basis and has met seven times to make the final
decisions and discuss the match program, including possible modifications
to the ongoing effort.

After the task force approves the organizations and advertisements,
ONDCP’s advertising contractor encodes the television and radio PSAs on
a master reel that is reproduced and distributed to the media vendors on a
quarterly basis. National broadcast media vendors then choose from
among the advertisements on the reel to satisfy their agreed-upon hard
match requirement and concentrate their efforts on issues, organizations,
and target audiences that best fit their public affairs priorities.

As of the time of our review, 45 organizations had received the broadcast
time provided through the match program, including America’s Promise,
Boys Town USA, the Center for Substance Abuse Treatment, Connect for
Kids, the Harvard Mentoring Project, Mothers Against Drunk Driving, and
the National 4-H Council.

The American Advertising Federation (AAF) performs the clearinghouse
function for local-level organizations that could use the local television,
radio, and cable matches. The guidelines are the same as those used by the
Ad Council. AAF reviews submissions through local review panels that
usually meet quarterly; AAF’s goal is to establish these panels in each of
the 102 media markets. As of the time of our review, panels had been
established in 74 markets. The review panels usually consist of three to six
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members that are drawn from the AAF advertising clubs and federations,
plus a representative of the National Association of State Alcohol and Drug
Abuse Directors (NASADAD). Members of NASADAD are included
because of their technical expertise in drug prevention messages. PSAs
approved by the review panels are forwarded to AAF, which then forwards
the PSAs to ONDCP’s advertising contractor. The contractor prepares the
reel to be provided to local broadcasters. AAF officials said that, as of the
end of 1999, review panels had approved 117 PSAs from 8 local markets.3

According to ONDCP and its contractors, the Campaign has exceeded its
goal of a dollar-for-dollar match. As of September 9, 1999, ONDCP’s
contractors reported an overall rate of match-to-paid value of 108 percent.

To test the accuracy of these reported data, we examined media vendor
documentation, including invoices; insertion orders; vendor agreements;
and brand/time schedules, in the offices of Bates and Zenith. (See pp. 30
and 31 of this report for details.) In comparing this documentation with
data reported by the contractors and ONDCP, we found very few errors.
Three percent of Bates’ and 2 percent of Zenith’s database records were in
error by at least $100.4 On the basis of our review and analysis, we can
estimate with 95-percent confidence that both contractors received at least
a 100-percent rate of match-to-paid value. Specifically, we estimate that
Zenith procured a match rate in a range of 105 to 125 percent and that
Bates procured a rate in the range of 100 to 104 percent.

By requiring ONDCP to supplement and not supplant current PSA levels,
Congress expressed concern that the Campaign’s advertisements should
not result in the loss of PSA opportunities for other organizations.
According to officials at the Ad Council, some available evidence suggests
that there has been a recent increase in overall broadcast PSA levels.
However, to the extent there has been an increase, there is no clear
quantitative evidence to attribute it to the match program.

Neither ONDCP nor the Ad Council had baseline data on levels of all PSA
activity before the Campaign. We were told that no organization tracks all
PSA activity, which would include the campaigns of local, regional, and
national nonprofit organizations and local and national governments. As a

3 Before AAF’s participation, PSAs approved for the national level were provided for use by local
television, radio, and cable. National broadcast PSAs are still used in markets where local PSAs are not
available.

4 The 95-percent confidence interval for the estimated error rate in the Bates database was 1 to 7
percent of records; the 95-percent confidence interval for the estimated error rate in the Zenith
database was from less than 1 to 8 percent.

Contractors Obtained at
Least a Dollar-for-Dollar
Match

Effect of the Match
Program on PSA Levels Was
Not Clear
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result, ONDCP and contractor officials were unable to provide clear
quantitative evidence that PSA levels had increased since the inception of
the Campaign.

ONDCP expressed the intent, through its match program guidelines, that
media vendors should not reduce support of Ad Council or other public
service campaigns to generate the match PSA; these contributions were to
be in addition to existing PSAs. We were told that at the time of
negotiations, the contractors’ buyers were to convey this information to
each media vendor from which they made a purchase. The vendors
provided assurances to the buyers that their existing support of PSAs
would not change.

Overall, Ad Council officials believed that broadcasts of its PSAs had
increased since the beginning of the Campaign.5 As of the date of our
review, the Ad Council managed about 30 active national public service
campaigns. Ad Council officials believed these campaigns represented
about 20 to 25 percent of all PSA activity. According to a Senior Vice
President of the Ad Council, Ad Council PSAs increased by 21 percent
from 1997 to 1998. Of this increase, about 9 percent could be attributed to
advertisements used by organizations that received match time; the
remaining 12 percent were Ad Council advertisements that were not a part
of the match program.

Ad Council officials also provided numerous letters from organizations
whose PSAs were aired through the match program. These organizations
all reported increased exposure of their PSAs, and many reported an
increase in calls to their hotline numbers.

Ad Council officials said that they were skeptical at first regarding the
match program component of the Campaign. They were not sure if the
program would work or if it would benefit organizations in need of free
broadcast time. However, from their experiences to date, these officials
expressed satisfaction with the program and the efforts of ONDCP and its
contractors to increase the overall level of PSAs. According to these
officials, ONDCP listened to their concerns and those of other
organizations and designed a fair program that is intended to assist them
and others with their PSA efforts. These officials were also pleased about
the placement of the PSAs in desirable times that its organizations had not
seen in years.

5 The figures provided by the Ad Council reflect activity from 1997 to 1998.
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Data compiled in the 1999 annual report produced by the American
Association of Advertising Agencies and the Association of National
Advertisers, Inc., have been cited by the Ad Council as evidence of an
increase in prime-time broadcast PSAs. 6 We reviewed the annual report
and found no clear pattern of an increase in broadcast PSAs across
programming times, networks, or broadcast media types. In response to
our questions, an Ad Council official stated that although the data
provided some evidence that network PSAs increased in November 1998,
the report does not provide a firm quantitative basis for determining
whether an increase had occurred or, if so, whether and how much the
increase was attributable to the Campaign.

In the fiscal year 1999 appropriation bill, Congress required that ONDCP
obtain a match up front as part of the media buy from each seller of
advertisement time and space. This specific language was not included in
the fiscal year 2000 appropriation bill, but support for this requirement was
reiterated in the conference report.7 In a few instances, however, ONDCP
and its advertising contractors have been unable to secure a match. In
most of these instances, the contractors stopped the negotiations and did
not make a media buy; in others, due to the advertising Campaign’s need to
meet its reach and frequency goals, a buy was made without the required
match.8

According to an official at Ogilvy and Mather, ONDCP and its advertising
contractors developed the Campaign’s reach and frequency goals. He
explained that, as in any advertising campaign, the goals are based on the
belief that this specific level of reach and frequency is necessary to achieve
the attitude and behavioral changes the Campaign is seeking to bring
about. He also said that if these goals are not met, the Campaign will be
unable to achieve its ultimate aims.

According to the contractors, time and space were purchased from 2,991
media vendors9 during the period covering June 29, 1998, to December 31,
1999. In 15 instances, vendors did not provide a match. In 3 of these 15
instances, after a buy was made for the Campaign, the vendor

6 ‘98 Television Commercial Monitoring Report, American Association of Advertising Agencies and
Association of National Advertisers, Inc. (1999).

7 H.R. Conf. Rep. No. 105-825 at 74. (1999).

8 The overall match rate still exceeded 100 percent because some media vendors provided a match in
excess of dollar-for-dollar.

9 This number (2,991) includes overlap between vendors used by the phases I and II contractor and the
phase III contractor.

Need to Attain Campaign’s
Reach and Frequency Goals
Can Conflict With
Congressional Direction
Regarding the Match
Program
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reconsidered and provided a match. According to the contractors, in an
additional 193 instances, vendors were unwilling or unable to provide a
match; therefore, the contractors did not purchase from these vendors.
From our assessment of the information provided to us, we determined
that neither ONDCP nor its contractors maintained systematic records of
these instances.

ONDCP and contractor officials emphasized that their goal, in keeping
with ONDCP guidelines and the congressional direction, is to achieve a
dollar-for-dollar match in every instance. However, they explained that,
due to the need to achieve the Campaign’s reach and frequency goals, they
would likely continue to encounter instances in which a buy must be made
without the benefit of a match. For example, the officials explained that to
reach a particular segment of the target audience in a particular market, it
might be necessary to purchase airtime from a small radio station that is
unwilling or financially unable to provide it for free. Other vendors might
be unwilling to provide free time because, due to the strong economy, they
are able to sell all of their inventory. An official at Zenith emphasized that
attaining the match goal is important; however, if the reach and frequency
goals of the Campaign are to be met, ONDCP and its contractors need
flexibility in instances in which the vendor does not provide a match.

According to an official at Bates, they were occasionally unable to get a
full dollar-for-dollar match for certain media types. For example, there is a
very limited inventory of “out-of-home” advertising space, such as exterior
transit (panels on buses). As a result, Bates could not get a 100-percent
match for this form of media. However, because the medium represented
an important part of the media plan, Bates purchased the space needed to
meet the Campaign’s reach and frequency goals, even though the vendors
provided only about a 75-percent match.

Advertising contractors raised concerns about the future viability of the
match program and spoke of the following three barriers to the indefinite
continuation of the program, particularly if they are required to obtain a
match from every vendor:

• Media vendors have been influenced by the amount of funding available
for the purchase of time and space and, as a result, are more motivated to
provide the match. If ONDCP’s funding for the program decreased, and
smaller purchases were made, the vendors might balk at providing free
inventory.

• If campaigns relating to other issues (e.g., alcohol or tobacco) begin
requesting matches, the vendors might begin to be selective about their
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participation because they might not be able to participate in all
campaigns.

• The advertising market is in good shape now and stations are able to sell
most of their inventory. If this continues, or if the stations are able to sell
their entire inventory, the amount available for the match program could
potentially be reduced.

Congress directed ONDCP to develop guidelines to ensure that Campaign
funds supplement and not supplant current anti-drug community-based
coalitions.10 Guidelines were forwarded to Congress in November 1997.
However, according to ONDCP, because the primary focus of the first two
phases of the Campaign was on paid advertising, which is one of the six
Campaign “components,” less time was devoted to the other components,
including work with community anti-drug coalitions. 11 Most of ONDCP’s
time was directed at getting the paid advertising out in the 12 pilot cities
and then expanding the advertising effort nationally. According to the
Director of the Campaign, the advertising focus, along with the speed with
which the Campaign was rolled out, precluded a lot of work with
community groups in phases I and II of the Campaign. According to
ONDCP, phase III will provide the opportunity to fully develop and
implement the various nonadvertising aspects of the Campaign, including
partnerships with community anti-drug coalitions.

ONDCP officials said they made several efforts during phase I to work
with anti-drug coalitions or community groups. During phase I, the
Community Anti-Drug Coalitions of America (CADCA) prepared a tool kit
for ONDCP. This hands-on marketing guide for community coalitions
introduced the Campaign and explained how the local coalitions could use
the Campaign to further their own goals. A Campaign video was also
prepared for the launch in the 12 pilot cities, and ONDCP met with various
statewide groups to explain how the Campaign could benefit their efforts.
The Campaign’s director held one-on-one and conference telephone calls
with community groups and coalitions; ONDCP also held national
teleconferences with local elected officials. In choosing what groups or
organizations to contact, ONDCP used the databases maintained by
CADCA and NASADAD.

10 ONDCP describes community anti-drug coalitions as anti-drug groups that operate in communities
and span or include many and diverse institutions, such as prevention and treatment programs, police,
social services, businesses, and schools.

11 The Campaign components are as follows: paid advertising; interactive media; entertainment industry
outreach; public information; partnerships (national and community organizations and coalitions); and
corporate involvement, sponsorship, and participation.

Campaign’s Efforts
With Community Anti-
Drug Coalitions Have
Increased Over Time

Efforts in Phases I and II
Were Limited



Chapter 3

ONDCP’s Compliance With Statutory Program Requirements Has Been Mixed

Page 52 GAO/GGD/HEHS-00-153 Anti-Drug Media Campaign

In addition, in phases I and II, ONDCP provided assistance to help local
coalitions capitalize on the increased visibility of drug issues within their
communities. According to an ONDCP official, ONDCP provided training
to the coalitions on how to get news coverage; improve public
understanding of the importance of prevention efforts; and generate a
range of collaborative anti-drug activities with businesses and schools and
community, civic, and other local organizations. ONDCP also coordinated
a Campaign launch satellite broadcast through CADCA and the National
Guard.

Throughout the Campaign, ONDCP attempted to “tag” local
advertisements, when appropriate, with the names and telephone numbers
of community anti-drug coalitions. However, during the first two phases of
the Campaign, ONDCP was not always able to tag advertisements, because
the Campaign used off-the-shelf PDFA advertisements that would have
required difficult and time-consuming modifications. According to an
ONDCP official, the local organizations whose telephone numbers were
featured in print advertisement tags provided very positive feedback
regarding the response they received from callers who had seen the
advertisements.

Formal ONDCP policy regarding the use of tags went into effect in
December 1999. To qualify, the organizations whose telephone numbers
are used must have the following:

• governmental or nonprofit status;
• a live voice or voice mail to answer calls with a capacity to return calls

within 24 hours;
• E-mail and Internet access;
• the capacity to refer calls to youth and adult treatment providers and

prevention programs specific to middle school youth and parents, as
requested; and

• the capacity to mail, fax, or E-mail materials without cost to the caller.

According to an ONDCP official, tags are to be placed on all parent
advertisements. Youth advertisements will feature tags selectively because
young people have been shown to be much less likely to call in response to
a tag. All local newspaper and some local billboard and local broadcast
advertisements during phase III of the Campaign will be tagged.
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ONDCP has increased its involvement with community anti-drug coalitions
in phase III of the Campaign. ONDCP entered into a contract with
Fleishman-Hillard, Inc., to implement four of the five nonadvertising
components of phase III—interactive, public information, entertainment
industry outreach, and partnerships. ONDCP’s efforts with community
anti-drug coalitions are a primary focus of Fleishman-Hillard’s work with
partnerships.

Fleishman-Hillard officials explained that there are three types of activities
that ONDCP undertakes with partners: (1) using the partners’ resources;
(2) using the partners’ communication networks to spread the Campaign’s
message; and (3) tailoring ONDCP programs to the organization’s mission,
to the extent that its mission overlaps that of the Campaign.

Fleishman-Hillard officials provided the following examples of these
activities:

• using the National Education Association’s school-oriented materials to
further the Campaign’s goals,

• using the YMCA’s resources and communication structures,
• assisting the YMCA with the curriculum of its after-school programs and

training its directors to work with or teach children the Campaign’s
message.

ONDCP and Fleishman-Hillard are now working with numerous
organizations, including national organizations such as the YMCA, to
strengthen anti-drug efforts at the local level. These organizations and
other partnerships with community groups are displayed in table 3.2. In
addition, Fleishman-Hillard has entered into discussions with many other
organizations in the 102 media markets.

Greater Emphasis on
Community Partnerships in
Phase III
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Organization/Community group Project Description of actions being taken
AmeriCorps Training program Proposal in development for a “training the trainers” program to

work with project leaders on substance abuse and the linking of
community service projects to drug prevention.

Boys and Girls Clubs of America In development In discussion to explore potential partnership opportunities.
Cable in the Classroom (CiC) Link with the National

Future Farmers of
America (FFA) program

The Campaign is working with CiC to share production expertise
and resources with FFA members as they develop submissions
for the Campaign PSA contest. ONDCP has also partnered with
CiC to produce a series of four short videos for teachers
demonstrating how to incorporate subjects like drug use and
violence into existing curricula on other subjects.

Community Anti-Drug Coalitions
of America (CADCA)

3-in-3 soccer program,
leadership forum

In partnership with CADCA, the Campaign launched a series of
interactive satellite programs on Campaign themes that were
down-linked to about 250 CADCA sites across the country. The
Campaign also participated in CADCA’s National Leadership
Forum in December 1999.

Community groups Campaign Update
Newsletter

The Campaign produces a stakeholder newsletter
approximately four times a year that highlights programs and
opportunities across the country.

Community groups Media tool kit for
community action

The Campaign developed materials for kits for national, state,
and local levels to help partners carry out training and
awareness-building activities to extend the Campaign’s impact.

Community groups Campaign brochure The Campaign produces a brochure that highlights all of the
components of the Campaign and its programs and
opportunities.

Community groups Broadcast E-mail The Campaign alerts stakeholders to time-sensitive
opportunities via a broadcast E-mail system. The database
currently has more than 45,000 entries.

ESPN and community groups X Games The Campaign partnered with ESPN, through a pro bono match
opportunity, to be a sponsor at the X Games in San Francisco;
11 local partner organizations were enrolled to participate.

Girl Scouts Various The Campaign is working with the Girl Scouts on the creation of
badge and patch programs for all levels of girl scouts.

Hepatitis Foundation
International and community
groups

Let’s Kick Hepatitis
Challenge!

The Campaign hosted an exhibit and provided Campaign
resource materials at this event in Atlanta in November 1999.
Following the event, the Campaign also provided additional
material for follow-up packets that were sent to all middle-school
students in the Atlanta area.

National Association of Partners
in Education

Conference presentation The Campaign made a conference presentation, “Student
Success: The Business of Partnerships,” in November 1999.

National Association of State
Alcohol and Drug Abuse
Directors (NASADAD)

Local match task forces The Campaign has engaged NASADAD and its affiliate, the
National Prevention Network (NPN) by including a NASADAD
member on each of the local match review panels; promoting
the Campaign to state and local NASADAD and NPN
constituents; establishing a mechanism for providing information
from ONDCP to NASADAD and NPN membership; and
establishing a mechanism for providing feedback from
NASADAD/NPN members to ONDCP.

National Council of La Raza In development In discussion to explore potential partnership opportunities.

Table 3.2: Partnership Activities as of March 2000
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Organization/Community group Project Description of actions being taken
National Drug Prevention League
(NDPL)

Media market mapping The Campaign has identified capacities of community-level,
drug prevention, and civic organizations in each local media
market working through the 25 largest members of NDPL and
their community affiliates.

National Education Association
(NEA)

Education program The Campaign is collaborating with NEA on such things as Web
resources, media literacy initiatives, and the integration of a
drug component for its parenting skills workshop program.

National Future Farmers of
America

Youth-to-youth education The Campaign has partnered with FFA to create a peer-to-peer
PSA contest for FFA’s 450,000 members. The contest was
launched in October 1999. The Campaign created a Web
resource area for FFA on Campaign themes.

The National Guard, Sun
Microsystems, Inc., Open Voice,
Forever Young Foundation,
CADCA

Straight Scoop News
Bureau

The October 1999 launch events included an on-line chat and
live videoconference. Viewer reach was over 5 million with
participation from, among others, 2,700 schools and 56 school
districts.

The New York Times Educator guide The Campaign is working with the paper’s Newspaper in
Education Program and released an updated educator’s tool,
“Anti-Drug Education With The New York Times,” in November
1999.

Prevention Through Service
Alliance (PTSA)

Civic alliance The Campaign is creating and packaging materials for and Web
resources with the civic organizations of PTSA, whose 47
umbrella members include Big Brothers Big Sisters of America,
National 4-H Council, Girl Scouts, 100 Black Men of America,
and dozens of other community organizations. ONDCP and
PDFA are also creating advertisements specifically tailored for
the magazines of 37 civic, fraternal, and service organizations.
A recognition program for these organizations supporting youth
activities is also being developed.

Society for Human Resource
Management (SHRM)

Outreach program Discussion groups were held with SHRM members to gather
information about working with the human resource community
to provide anti-drug information to parents through workplace
communication channels.

USA Today Family and education
program

The Campaign is working with the USA Today Family and
Education program, the National Association of Student
Assistance Professionals, and the National Middle School
Association on the production of a print insert on Campaign
themes.

Various Freevibe The Campaign developed this Web site for middle-school
children. The Web site has extensive drug information and links.
An on-line guide for teachers is also available.

YMCA of the USA Resources, training, and
after-school program

The Campaign is collaborating with the YMCA on the launch of
its “City Agenda,” which includes an after-school program for
middle-school students. Contributions include assisting with
curriculum development, training of YMCA center directors, and
creating Internet and Intranet resources for members and teen
staff on Campaign themes.

Youth Service America (YSA) Community fairs, Web
resource development

The Campaign is working with YSA to create 35 National Youth
Service Day programs around the country highlighting
volunteerism as a drug prevention intervention. Web resources
are in development to take advantage of YSA’s youth
volunteerism opportunities across the country.

Source: Fleishman-Hillard, Inc., and ONDCP.
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Fleishman-Hillard has also developed a Media Tool Kit for Community
Action. The kit will be given to community anti-drug coalitions and others
and will provide information about what the Campaign is and how these
groups can use it in their own programs.

According to ONDCP, the Ad Council is also playing an important role with
community groups during phase III. As a part of its contract with ONDCP,
the Ad Council is developing and assisting in the implementation of an
anti-drug coalition/drug prevention organization recruitment campaign.
Through this effort, ONDCP hopes to recruit adults to join anti-drug
organizations, including community coalitions. In partial fulfillment of this
task, the Ad Council established an Anti-Drug Coalition Task Force, which
held meetings with a broad range of coalitions to assist the Ad Council in
understanding the work of the coalitions, how they recruit, and the
barriers to participation in the work of these coalitions. In addition, six
focus groups met to discuss why some individuals decline to become
involved in anti-drug coalitions. Through these meetings, the Ad Council
learned that many adults (1) do not feel qualified to join an anti-drug
group, (2) are afraid of the stigma associated with being part of an anti-
drug group, and/or (3) have a negative opinion of anti-drug groups.

The Ad Council concluded that an educational awareness campaign would
be needed before a serious recruitment effort could be successful. In
response, the Ad Council developed a two-stage approach. The first stage,
to be carried out over 1 to 2 years, is to (1) focus on education and
awareness to change misconceptions about anti-drug coalitions and
present a positive face on anti-drug coalition activities and (2) involve a
series of print and possibly, outdoor, advertisements directed toward
adults. This campaign is to be launched in August 2000. The second stage
of this campaign will focus on recruitment, using various advertising
media.

Through the AAF and the local-level match program, ONDCP also assists
community anti-drug coalitions by providing free media time to those that
qualify for the match time (see pp. 46 and 47 of this report, for additional
details).

ONDCP staff also attended all regional meetings in 1999 of the Centers for
the Application of Prevention Technology, which is an organization that
brings together coalitions at the local level. ONDCP used these meetings to
bring members up to date on the Campaign and how it can be used as a
tool to their benefit. ONDCP staff also made presentations at the
bimonthly meetings of the National Drug Prevention League (NDPL) and
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obtained information about local-level chapters. NDPL is made up of
representatives from 30 groups that are involved in prevention. Through
NDPL, ONDCP is to identify in each market the capacities and points of
contact for prevention, civic and community organizations, and experts.
This information is to be used to create a media market map that will
establish a communications framework for Campaign initiatives and for
responding to time-sensitive media opportunities.

Congress directed ONDCP to develop a detailed implementation plan for
securing private sector contributions including, but not limited to, in-kind
contributions. In its November 1997 submission to Congress, ONDCP
stated its intention to finalize a detailed plan in January 1998. However, as
of the date of our review, ONDCP had not yet developed a detailed
implementation plan for securing private sector contributions and was
slipping on its current schedule to produce a plan by October 2000.
Nevertheless, even without a plan, as of March 2000, ONDCP reported
contributions valued at an estimated $71.7 million. According to ONDCP,
even when a plan is finalized, ONDCP may not be able to raise the required
amounts in private sector contributions.

A proposed corporate sponsorship/participation plan was developed in
1998 by Porter Novelli, which is a strategic communications planning firm
under contract with ONDCP for phases I and II of the Campaign. ONDCP
officials explained that this plan was not implemented for the following
reasons:

• Implementation of the plan was included in the contract with Porter
Novelli as an unpriced option. ONDCP wanted to exercise this option for
implementation in the fall of 1998. However, it realized that when
exercising an unpriced option, the contractor must be justified as a sole
source. It was not possible to justify Porter Novelli as a sole source for this
activity.

• The plan focused heavily on corporate sponsorship. 12 ONDCP believed that
other approaches, such as direct monetary contributions, might be more

12 Congress, in the initial Campaign legislation, required ONDCP to submit a plan to secure private
sector contributions. The Porter Novelli plan defined the following three types of contributions: (1)
corporate sponsorship, or rights fees paid by corporate brands in exchange for specific benefits and
promotional rights around the campaign and its target audiences; (2) corporate charitable
contributions, or donations of cash and/or in-kind services to the campaign; and (3) media or
promotional matches, or free or discounted time or space given as part of the match program (see pp.
43 to 51, of this report, for additional detail), or the requirement that corporate sponsors dedicate a
percentage of their own media and promotional vehicles to publicizing their participation in the
campaign. In subsequent legislation, Congress referred to corporate sponsorship. In this discussion of
private sector contributions, we refer to all types of contributions.

ONDCP Has Not
Developed a Private
Sector Contributions
Plan

ONDCP Was Unable to
Implement a 1998 Plan
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advantageous to the Campaign than a heavy focus on corporate
sponsorship, and ONDCP wanted time to “test the market.”

• The Campaign lacked a “brand,” which ONDCP officials explained is a
unifying idea that permeates every aspect of a media campaign and that
heightens recall of campaign messages. Both ONDCP and PDFA came to
believe it would be necessary to develop this unifying idea before
developing a contribution plan.13

• ONDCP decided that to make the most effective use of a contributions
plan, it would first need to have the full phase III Campaign in place
because resources generated from the private-sector contributions plan
could support the nonadvertising components of the Campaign, such as
partnerships.

• Other demands of the Campaign made it difficult to focus on the
contributions plan. The development and implementation of a media
campaign was new to ONDCP. The first two phases of the Campaign were
devoted primarily to planning and executing the paid advertising segment
of the Campaign. ONDCP also began the nonadvertising communication
activities in areas of public information, the Internet, entertainment
industry collaboration, and partnerships with nongovernmental
organizations.

• ONDCP staffing limitations also played a part. The few staff devoted to the
Campaign had many other responsibilities important to the Campaign in
the first two phases, such as working with the contractors on the paid
advertising campaign.

ONDCP hoped to have a detailed implementation plan for securing private
sector contributions in place in October 2000. Officials explained that as a
first step, ONDCP would issue a request for information (RFI), using this
mechanism because ONDCP has no in-house expertise regarding private
sector contributions. Private industry would be asked to identify specific
requirements that are necessary for formulating and executing a program
to develop and apply private resources to the Campaign. The information
acquired through the RFI process would be included in the statement of
work section of a request for proposal (RFP) that ONDCP would issue to
obtain a contractor’s assistance with the development and implementation
of a contributions plan. ONDCP estimated that it would take about 1 year
to implement a private-sector contributions plan once a contractor is
chosen.

ONDCP had planned to obtain a contractor according to the following
timetable:

13 The campaign launched its brand, “The Anti-Drug,” in September 1999.

Steps and Timetable for
Development of a
Contributions Plan Were
Behind Schedule
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• Issue the RFI in November 1999, with the closing date for responses in
January 2000.

• Issue the RFP in March 2000, after review of the RFI and meetings with
industry representatives for additional input into the RFP.

• Award a contract around October 2000.

However, as of the time of our review, the process had not begun; neither
the RFI nor the RFP had been issued.

ONDCP was also looking for a firm with expertise in both valuation and
advertising to advise ONDCP on how to value noncash contributions, such
as entertainment story lines and special events tailored to the needs of the
Campaign. ONDCP planned to either issue an RFP or use a firm from the
General Services Administration schedule. ONDCP did not meet its goal
for completing the selection process for this contract by the end of
calendar year 1999.

Even without a plan to secure private sector contributions, as of the time
of our review, ONDCP reported the contributions listed in table 3. 3.14

ONDCP and its contractors valued these contributions at a combined
estimate of over $71.7 million.

14 ONDCP has received both cash and various in-kind contributions but has not received corporate
sponsorship to date.

ONDCP Received
Contributions in the
Absence of a Plan
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Contribution
Type/Source Description Value
Cash
United Parcel Service N/A $30,000
The Waitt Family Foundation N/A 100,000
Subtotal $130,000

In-Kind
ABC The creative development and production costs of six PSAs. $1,500,000a,b

ABC/Disney Free development and management of the “Freevibe” Web
site.

100,000a

America Online, Inc. Free development and management of a Web site for
parents, the development of Web sites for teens and middle
school children, and sponsorship of several Web chat
sessions on drugs.

1,000,000a

CBS The creative development and production costs of four PSAs. 1,200,000a,b

ESPN The creative development and production costs of seven
PSAs.

500,000a,b

Fox The creative development and production costs of five PSAs. 1,400,000a,b

NBC The creative development and production costs of seven
PSAs.

1,700,000a,b

PDFA Advertisements for use in the Campaign.c 61,800,000a

Univision The creative development and production costs of two PSAs. 500,000a,b

WB Network The creative development and production costs of four PSAs. 1,200,000a,b

Subtotal $70,900,000
Other
CADCA Showed six national satellite downlink broadcasts to its

members on media Campaign message themes.

d

Current Miss America Contributed her time for personal appearances, PSAs, and
Internet chat sessions.

d

Major League Soccer Sponsored a “coachaton” anti-drug event, placed anti-drug
information on its programs, requested that its teams do
anti-drug events, and designated one of its players as a
national spokesman on the drug issue.

d

Miss Teen USA Pageant Designated youth anti-drug media Campaign as the
pageant’s official cause.

d

Reader’s Digest, the Ad Council, and
the DC Boys and Girls Club

Sponsored a youth PSA contest. d

Seventeen Major League Baseball teams
and 5 NFL teams

Ran PSAs during games. d

Several local school districts Sponsored a youth PSA construction media summit. d

Subtotal over $700,000
Total over $71,730,000

aValuation was determined by contractors using industry standards.
bDoes not include the value of the time donated by celebrities.
cDoes not include contributions from advertising firms for creative development, the full value of the
waiver of celebrity actors’ fees, and the full value of the waiver of music rights fees from owners of
copyrights.
dONDCP did not separately value these contributions; it estimated a combined value that exceeds
$700,000.

Table 3.3: Private Sector Cash, In-Kind, and Other Contributions
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Source: ONDCP.

For fiscal year 1999, Congress added the requirement that ONDCP develop
a plan to secure contributions equaling 40 percent of the Campaign’s
appropriation for that fiscal year—60 percent in fiscal year 2000; 80
percent in fiscal year 2001; and 100 percent in fiscal year 2002. The
Campaign was appropriated $195 million in its fiscal year 1998
appropriation and $185 million in both its fiscal years 1999 and 2000
appropriations. For fiscal year 2000, Congress directed ONDCP to hold
back 10 percent of its appropriated funds until ONDCP submitted a
corporate sponsorship plan to the Appropriations Committees (see pp. 40
and 41 of this report). In addition, the Senate Appropriations Committee
specified that ONDCP should secure contributions equaling 80 percent of
the Campaign’s fiscal year 2000 appropriation, which was an increase of
the requirement established for fiscal year 1999.

ONDCP officials told us that even when a private-sector contributions plan
is developed and implemented, they do not believe they will be able to
attain the highest levels of the congressionally mandated levels of
contributions. ONDCP officials said they did not know at what level of
congressionally mandated contributions they would run into trouble. An
ONDCP official indicated that, on the basis of Porter Novelli’s 1998
proposed plan and its knowledge of corporate sponsorship and what the
market will generally “bear” in this area, ONDCP might be able to obtain
from $20 million to $30 million a year in financial or in-kind contributions,
including the value of corporate sponsorship, for a few years. ONDCP
plans to learn more about market limitations through the process of
developing the statement of work and awarding a contract for the
implementation of a contributions plan. ONDCP then plans to brief
Congress on what ONDCP might be able to accomplish in terms of total
annual contributions.

ONDCP May Be Unable to
Achieve Contributions
Goals
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Congress directed ONDCP to develop guidelines to ensure that Campaign
funds would not be used for partisan political purposes, and that no
Campaign efforts would feature elected officials; persons seeking elected
office; cabinet-level officials; or other federal officials employed pursuant
to Schedule C of title 5, Code of Federal Regulations, section 213,15 absent
advance notice to the Appropriations Committees and the Senate Judiciary
Committee. ONDCP and PDFA developed (1) policy and guidance
addressing this requirement and (2) a review process intended, in part, to
ensure that advertisements do not feature political figures or partisan
content. However, neither ONDCP nor PDFA has an internal control
requirement that these reviews be documented. As a result, ONDCP
cannot ensure that advertisements have been reviewed for the presence of
political figures and partisan content.

In its November 1997 submission to Congress, ONDCP stated that all
advertisements to be used in the Campaign would be carefully reviewed to
ensure that they did not feature political figures or partisan purposes. A
PDFA official explained that ONDCP and PDFA subsequently inserted the
following into PDFA’s production guidelines:

“Please note that under no circumstances whatsoever should anyone running for public
office, members of the Cabinet, elected officials, or any other political appointees to federal
office be featured in a PDFA PSA. Additionally, PDFA PSA’s cannot be used by anyone in
public office in his or her own political advertising campaign.”16

According to ONDCP and PDFA, advertising agencies must present their
concepts to PDFA’s Creative Review Committee (CRC). The CRC, which
consists of creative directors from major advertising agencies, can
approve, decline, or request revisions to creative work. In reviewing
agencies’ presentations, CRC is to follow a 29-step creative development
process. The 29 steps include activities such as soliciting agencies to do
the work on a pro bono basis, reviewing agency work, and notifying the
agency regarding any necessary changes that must be made. None of the
steps address the prohibition on political figures and partisan purposes.

Recommendations made by the CRC are to be recorded by PDFA staff and
kept on a creative status report. According to PDFA, if political
figures/partisan purposes were found, this would be captured in the
creative status report, but the report itself does not require that these

15 These are noncareer employees of the Senior Executive Service and, in some agencies, noncareer
GS-15s.

16 The production guidelines are instructions that detail advertisement production from start to finish
and are provided to each advertising agency that develops messages for the Campaign.

Guidance and
Procedures Regarding
Political Figures and
Partisan Political
Purposes Lacked
Adequate Internal
Control
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reviews be documented. However, PDFA believes that the appearance of
political figures/partisan purposes would be curtailed by PDFA staff. PDFA
staff work closely with the advertising agency and PDFA management
believe its staff would inform the agency about content that violates the
production guidelines.

The final review is to be made at ONDCP. New advertisements would be
presented to the Office of Legal Counsel for review. Part of that review is
to ensure that the advertisements do not feature political figures or
partisan purposes. However, these reviews also are not documented.

The Comptroller General’s guidance on internal controls in the federal
government, Standards for Internal Control in the Federal Government
(GAO/AIMD-00-21.3.1), requires that all transactions and other significant
events are to be clearly documented, and that the documentation is to be
readily available for examination. The documentation should appear in
management directives, administrative policies, or operating manuals and
may be in paper or electronic form. All documentation and records should
be properly managed and maintained. The documentation of transactions
or other significant events should be complete and accurate and should
facilitate tracing the transaction or event and related information.

For various reasons, ONDCP’s progress and results in implementing the
various program requirements related to the Campaign have been mixed.
ONDCP fully complied with some requirements, is still in the process of
implementing others, and may not be able to fully comply with some
unless certain issues are resolved.

Although ONDCP’s contractors were successful in obtaining at least a
dollar-for-dollar match, they were not able to obtain a match from every
vendor. To reach the Campaign’s reach and frequency goals, it was
sometimes necessary for contractors to purchase time or space from a
vendor unwilling or financially unable to provide equivalent free time or
space. Until the conflict between the congressional direction and the
program goals is resolved, ONDCP may not be able to fully comply with
the congressional direction or achieve its reach and frequency goals.

Although ONDCP obtained some private sector contributions, it still did
not develop a detailed implementation plan to secure private sector
contributions. Moreover, ONDCP indicated that, even when a plan is
developed and implemented, it does not believe that it can raise annually
an amount close to its annual appropriation. Instead, it believes that it
might be possible to raise $20 to $30 million a year in financial or in-kind

Conclusions

http://www.gao.gov/cgi-bin/getrpt?AIMD-00-21
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contributions, including the value of corporate sponsorship. Therefore,
until this issue of a feasible amount of private sector contributions is
resolved, it appears that ONDCP may not be able to meet the
congressional mandate.

ONDCP and PDFA have developed a policy and guidance to help ensure
that advertisements developed for the Campaign do not feature political
figures or partisan content. However, although they have established a
requirement and process to review advertisements for political content,
there is no internal control requirement that such reviews be documented
and readily available for examination. This is important because without
documentation, ONDCP cannot be certain that its policy and guidance are
being followed and, thus, whether it is in full compliance with Congress’
intent.

To improve ONDCP’s compliance with the statutory program
requirements, we recommend that the Director of ONDCP direct the
appropriate ONDCP or contractor staff to take the following actions:

• To determine the extent to which matches do not occur because of efforts
to achieve the Campaign’s reach and frequency goals, maintain
documentation of all purchases that do not result in a match, including
why the vendor did not provide a match and why the purchase was made
without a match. This information should be provided to Congress to
assist in its assessment of the viability of the current congressional
direction that ONDCP obtain a match from each seller of advertisement
time and space given the Campaign’s reach and frequency goals.

• After adequate research and consultation with experts, provide
information to Congress detailing the anticipated dollar value of all
private-sector, nonmatch contributions to assist Congress in its
assessment of the viability of the private-sector contributions goals and the
dollar value ONDCP can be expected to obtain from the private sector.

• Develop internal controls in accordance with the Comptroller General’s
standards to ensure that the reviews of new advertisements for political
figures or partisan content are fully documented and available for
examination.

In its written comments on a draft of this report, ONDCP generally agreed
with the findings, conclusions, and recommendations contained in this
chapter. However, ONDCP stated the belief that we had given “short shrift”
to its accomplishments regarding the match program. It was not our intent
to do so. In fact, we recognized that ONDCP and its contractors were able
to achieve a match-to-paid rate in excess of 100 percent. Our focus was on

Recommendations

Agency Comments and
Our Evaluation
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the difficulty in obtaining a match in every instance and in developing a
recommendation to address this issue. ONDCP agreed with our
recommendation regarding the match program and provided, as
attachment A to its written comments (see app. III), a copy of a letter
addressed to Ogilvy and Mather instructing the contractor to maintain
records of instances in which it is unable to obtain a match. Assuming this
instruction is followed by the contractor, we believe it addresses the first
part of the recommendation, that ONDCP maintain documentation of all
purchases that do not result in a match. However, in instructing the
contractor that this information should be made available upon request,
ONDCP did not address the intent of the second part of the
recommendation, that is, that ONDCP proactively provide this information
to the Congress. As a result, we are retaining our recommendation.

ONDCP asked that we note that ONDCP’s involvement with anti-drug
coalitions was based on an incremental approach. We believe that the
report’s treatment of the issue of ONDCP’s involvement with anti-drug
coalitions already reflects such an approach to meeting the requirement to
work with the coalitions. Specifically, we noted that because ONDCP’s
primary focus in the first two phases of the Campaign was on paid
advertising, less time was devoted to the other Campaign components,
including work with community anti-drug coalitions, and that ONDCP has
increased its involvement with community anti-drug coalitions in phase III
of the Campaign.

ONDCP asked us to amend the draft report to reflect that it has submitted
a plan to secure corporate sponsorship to the Appropriations
Committees.17 ONDCP attached a copy of this plan to its comments. Our
review of the document led us to conclude that it is a blueprint or strategy
for ONDCP’s acquiring a contractor to develop and implement a plan,
rather than the implementation plan itself. In fact, as discussed on page 59,
neither the RFI nor the RFP have been issued. Therefore, the requirement
to submit a detailed implementation plan for securing private sector
contributions has not been fulfilled.

ONDCP also notes that, in addition to nearly $72 million in unsolicited
contributions, it has received another $334 million18 in value through the

17 The Fiscal Year 1998 Treasury and General Government Appropriations Act required ONDCP to
submit to the Appropriations Committees and the Senate Judiciary Committee a detailed
implementation plan for private sector contributions, including but not limited to in-kind contributions.

18 This figure differs from that in table 3.1 because it includes data developed by Ogilvy and Mather
subsequent to completion of our review.
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match program. However, as ONDCP also correctly mentions, Congress
has directed that the value of such match contributions not be counted as
private sector contributions.

Finally, in response to our recommendation, ONDCP stated that it would
formalize its existing process for reviewing advertisements for political
figures or partisan content to include documenting the required legal
review. Since this action has not yet been taken, we are retaining the
recommendation on this matter.
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As required by law, ONDCP established a system for evaluating the impact
of the National Youth Anti-Drug Media Campaign. The first two evaluation
phases have been completed; the third has recently begun. The results of
the phase I and II evaluations regarding the Campaign’s impact on youth,
teen, and parent ad awareness and drug attitudes were inconclusive
because of various design, implementation, and analysis limitations. There
were, however, other indications that the initial phases of the Campaign
had some positive effects. These derived from unweighted awareness data,
Campaign community informants, and information obtained from the
Substance Abuse and Mental Health Services Administration’s (SAMHSA)
NCADI. Although it is too early to gauge the success of phase III in
affecting drug attitudes, beliefs, and behaviors, the evaluation design
appears promising, given its comprehensive scope, methodological
sophistication, and use of lessons learned from previous phases.

In response to the legislative mandate discussed in chapter 1, ONDCP
established a three-phase impact evaluation system for measuring the
success of the Campaign. Other entities also developed research projects
to help inform Campaign managers. To date, ONDCP has issued final
evaluation reports to Congress on the success of phases I and II. Outcome
results on phase III are scheduled to be issued every 6 months, beginning
approximately in late summer 2000.

After a decade of decreasing drug use by teenagers, the Monitoring the
Future (MTF) survey of 8, 10, and 12 graders showed a rising rate of drug
use from 1992 to 1996 as well as a corresponding decrease in drug risk
perception.1 A major goal of The National Drug Control Strategy of 1997
was to “[e]ducate and enable America’s youth to reject illegal drugs as well
as alcohol and tobacco.” In pursuit of that goal, one objective was to
“[p]ursue a vigorous advertising and public communications program
dealing with the dangers of drug, alcohol, and tobacco use by youth.”

ONDCP has discussed the evaluation of the 5-year Campaign in two parts:
(1) as an “impact” evaluation (subdivided into three phases) and (2) as
other research projects, which have helped inform Campaign managers
throughout the process.

In phase I of the impact evaluation (Jan. to June, 1998), a 6-month pilot
study, ONDCP principally tested whether the infusion of a paid anti-drug
Campaign made a significant difference in youth, teen, and parent ad

1 The MTF survey is one of the nation’s principal sources of drug prevalence data on school age youth.
The University of Michigan has conducted the survey annually since 1975, with funding from NIDA.

ONDCP Has System
for Evaluating the
Campaign
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awareness. 2 Twelve target sites received the paid advertisements over the
6-month period. These sites were compared with 12 comparison sites that
relied on available PSAs and other community sources for their anti-drug
information.

In the phase II impact evaluation (July 1998 to early 1999), which was
approximately 6 months in duration, ONDCP expanded the Campaign
evaluation from the 24 target and comparison sites to a national scale. Ad
awareness remained the principal focus of concern in the evaluation but,
as in phase I, other drug-related data also were collected.

Phase III comprises the full-scale national Campaign impact evaluation, to
be conducted over a 4-year period, starting in 1999. Awareness of and
exposure to media advertisements will continue to be explored, but the
principal focus will shift toward evaluating the degree to which changes in
drug attitudes, behaviors, and beliefs can be causally related or associated
with the Campaign. These other variables were not principally considered
in phases I and II since ONDCP believed that it would take another 1 to 2
years before changes in perceptions and attitudes could be detected and 2
to 3 years for drug use changes to be evident.

In addition to the impact evaluation, other research studies were
developed to help inform Campaign managers. These studies included (1)
the collection of local qualitative data from focus groups and key
informants, under contract with SAMHSA’s Center for Substance Abuse
Prevention; (2) public contact and publication distribution information
from NCADI; and (3) an assessment of the utility of the Campaign
elements, relative to cost, developed by Ogilvy and Mather.

The principal focus of our report was to review the ONDCP impact
evaluation, since it focused on the primary dependent variables—drug ad
awareness, attitudes, beliefs, perceptions, and drug use change—upon
which ONDCP drew its phases I and II conclusions and will draw its phase
III conclusions.

An overview of ONDCP’s impact evaluation design for each phase of the
Campaign is presented in table 4.1.

2 In phase I, quantitative survey data were also collected on drug attitudes, past use of drugs,
perceptions of drug risk, drug information sources, and parent-child communication about drugs. Also,
qualitative data were collected from focus groups and key informants (i.e., members of the community
who are knowledgeable or informed about the community’s drug-related problems and may play a role
in policy or program decisionmaking).
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Methodological issue Phase I Phase II Phase III
Geographic site selection 24 metropolitan areas:

12 target sites
12 comparison sites

National cross-sectional
sample

National cross-sectional sample,
four-site longitudinal sample, and
special analytic studies

Respondent selection Youth & teens: school survey
Parents: telephone survey

Focus groups, key informants,
and community organizations

Youth & teens: school survey
Parents: telephone survey

Focus groups, key informants
and community organizations

Youth & teens: household survey
Parents: household survey

Actual sample size Baseline:
School survey: 18,300
Telephone survey: 4,314

Follow-up:
School survey: 17,015
Telephone survey: 4,211

Baseline:
School survey: 22,534
Telephone survey: 4,209

Follow-up:
School survey: 23,414
Telephone survey: 4,256

Data are not yet collected

Principal analytic focus Ad awareness Ad awareness Ad exposure, drug use, attitudes,
and beliefs

Campaign evaluation period January 1998 to June 1998
(total of 6 months)

July 1998 to early 1999
(total of about 6 months)

Starting in 1999
(total of 4 years)

National sponsorship
agency

ONDCP ONDCP ONDCP/NIDA

Primary evaluation
contractor

CSR CSR Westat

Source: Documentation provided by ONDCP and NIDA.

As requested, we addressed the following methodological and analytic
questions related to the various phases of the Campaign:

• How appropriate were the evaluation designs for assessing the
effectiveness of phases I, II, and III?

• How successfully were these evaluation designs implemented?
• How effective were the first two phases of the Campaign in influencing

both drug ad awareness and attitude change?3

3 We limited our assessment of phase III to the design stage since data collection was just beginning at
the time our work was completed.

Table 4.1: Methodology of the Impact Evaluations for Phases I, II, and III of the National Youth Anti-Drug Media Campaign
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The phases I and II impact evaluation sampling designs for selecting youth,
teen, and parent participants in the respective local and national surveys
were generally appropriate on the basis of common scientific practice.
However, the ad awareness measure—the principal outcome variable of
both phases I and II—did not adequately measure the overall awareness
generated by the Campaign.

In the phases I and II impact evaluations, ONDCP sought to obtain youth
(grades 4 to 6), teen (grades 7 to 12), and parent participation in the local
and national surveys to study the impact of the Campaign on drug ad
awareness, attitudes, and other outcome variables. The sampling designs
used to select respondents from each of these three groups were generally
appropriate.4

A multistage sampling approach was used to conduct baseline and follow-
up surveys of teens and youth in each phase. The phase I design involved
the selection of 12 target and 12 comparison sites,5 followed by the random
selection of schools and classrooms at the sites. The goal was to obtain
completed questionnaires from 24,000 students at baseline and 24,000 at
follow-up, equally divided by target and comparison sites. The phase II
design called for the random selection of counties nationwide, followed by
the random selection of schools and classrooms in these counties. The
goal was to obtain completed questionnaires from 21,000 students at
baseline and follow-up, equally divided between youth and teens. The
questionnaires were to be anonymously completed by students present on
the day of the survey in each phase.

The parent samples in the phases I and II telephone surveys were to be
selected independently from the student samples. The parent samples
were obtained by random digit dialing, a standard sampling technique used
in telephone surveys of the general population. Each household contacted

4 The term “generally appropriate” is used here to indicate that although the respondent sampling
design was largely positive, our outside reviewers did cite some limitations in the sampling design (e.g.,
student exclusion from private schools in phase I and a reduced precision of estimates attributable to
highly clustered student samples). This latter limitation can occur in surveys in which students are
sampled from clusters of schools.

5 The site selection criteria included the following characteristics: (1) geographic dispersion; (2)
population size and other demographic characteristics; (3) presentation, at least in some areas, of
emerging drug problems; (4) availability of community drug data; and (5) low drug PSA activity, to
minimize outside drug media influences.

Phases I and II
Respondent Sampling
Designs Were
Generally Appropriate,
but Awareness
Measure Had
Limitations

Respondent Sampling
Designs Were Generally
Appropriate
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was to be screened to determine if it contained a parent of a child 18 years
old or younger. Parents satisfying these criteria were requested to
participate in the survey.

Ad awareness was the major outcome variable in the phases I and II
evaluations. But the ad awareness measures established in the design stage
did not capture the full extent of either local or national awareness of the
Campaign. Nor did the Campaign appropriately measure teen and parent
awareness.

We identified several limitations that may have had an effect on ad
awareness measurement, including the following:

• Youth, teens, and parents were asked only about television advertisements
in the phases I and II survey forms; radio, newspaper, magazine, and
billboard media ad awareness items were not included in the survey
instruments. 6

• Teen and parent awareness responses were to be measured in a
conservative manner; that is, positive teen and parent awareness
responses were to be based on seeing an advertisement “often” in the past
few months rather than “ever” seeing the advertisement. Had the working
definition of awareness been broadened, Campaign awareness results
would have increased.

• “Aided recall”7 procedures were used to assess individuals’ awareness of
Campaign advertisements. Although aided recall procedures have been
used in other surveys, there is a risk that respondents could have indicated
awareness of a specific advertisement when, in fact, they were unfamiliar
with that advertisement.8 To counter this overreporting potential, follow-

6 In phase I of the Campaign, advertisements for youth and teens were presented on television and
radio; advertisements for parents were presented on television, radio, and newspapers. In phase II, the
use of magazines and the Internet were introduced. ONDCP recognized the need to ask about other
media in addition to television, yet indicated that at the time that the phases I and II surveys were
approved by the Office of Management and Budget, only television advertisements were available.

7 Aided recall procedures are used in surveys in an attempt to stimulate respondents’ memories. These
procedures provide the respondent with information or other memory cues to help the individual
complete the task, rather than leaving the individual to his/her own devices. In the Campaign, ONDCP
provided respondents with one- to four-sentence descriptions of the surveyed advertisements.

8 Seymour Sudman and Norman M. Bradburn, Response Effects in Surveys: A Review and Synthesis.
Aldine Publishing Company, Chicago, 1974, pp. 80-81. Seymour Sudman and Norman M. Bradburn,
Asking Questions: A Practical Guide to Questionnaire Design. Jossey-Bass Publishers, San Francisco,
1982, pp. 36-39.

Limitations Existed in the
Ad Awareness Measures
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up questions could have been asked (on at least a few items) to elicit a
more in-depth description of the advertisement or action sequence.9

• One or more false advertisements could have been provided in the survey
instrument as a measure of respondent veracity.10

We identified several limitations in ONDCP’s efforts to implement and
analyze the phases I and II youth, teen, and parent evaluations. These
limitations related to geographic site selection, unknown parent response
rates, high school nonresponse rates, and problems relating to data
analysis—with implications for the quantitative accuracy,
representativeness, and generalizability of the youth, teen, and parent
survey results.

The phase I survey design strategy called for obtaining a geographic
sample of comparable target and comparison sites to determine whether
the paid Campaign intervention made a difference in local ad awareness
and other outcome variables. However, several target and comparison
sites were not comparable at the implementation stage. As a result,
ONDCP could not determine how much of the ad awareness differences
found between these sites should be attributed to the campaign
intervention versus other outside factors.

To test the effects of the paid Campaign in phase I, ONDCP sought to
create comparable (or matched) target and comparison sites in an effort to
minimize the effects of outside factors. If the target sites exposed to the
paid media advertisements demonstrated more positive effects than
matched the comparison sites on ad awareness and other outcome
variables, ONDCP would have had greater assurance that at least some of
these positive effects may have been due to the Campaign. ONDCP
presented its matching strategy in the phase I final report. “Each site was
[to be] paired with a comparison site that had similar population
characteristics, to the extent possible, and was located in a relatively

9 The underreporting of ad awareness could have also taken place, given that respondents were only
provided with an one- to four-sentence description of the specific advertisements in the ONDCP survey
instruments. One of ONDCP’s consultants believed that the false positives generated by aided recall
were “probably more than offset by underreporting,” but we had no way to verify the underreporting or
overreporting. In addition, one of our outside expert reviewers judged the lack of unaided recall
procedures as “the biggest objection” to the survey instruments.

10 Because false advertisements were not provided in the survey instruments, ONDCP sought after-the-
fact to develop a surrogate measure of this phenomenon in response to our concern. In both phases I
and II, ONDCP noted that a limited number of teen advertisements had been included in the survey
instruments but ultimately not used either as PSAs or in the paid Campaign. Respondents
demonstrated low awareness of these advertisements both at baseline and follow-up, thereby
providing some degree of reporting veracity.

Phases I and II
Implementation and
Analytic Limitations
Compromised the
Results

Geographic Site Selection
Proved Problematic
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similar geographic area.” However, the initial pairing of target and
comparison sites did not always yield sites well matched on population
characteristics and geographic area, as intended by ONDCP. For example,
our outside reviewers and we noted that 9 of the 12 target sites had larger
populations than their matched comparison sites. In 1 illustration, the
median target site (Baltimore) had a population that was 275 percent the
size of its respective comparison site (Richmond)—that is, 2,383,172
versus 865,640. The crime rate per 100,000 per year in Baltimore was more
than double that of Richmond (1,335 v. 603), and the percentage of
children under 18 living below the poverty level in Baltimore was more
than twice that of Richmond (34 v. 14). In another illustration, Washington,
D.C.’s, population was more than 4 times larger than that of Birmingham,
AL, which was its comparison site (3,923,574 v. 907,810). Birmingham had
a crime rate that was150 percent higher than that of Washington (1,071 v.
716), an unemployment rate that was 165 percent higher than that of
Washington (6.1 v. 3.7), and a child poverty level that was 258 percent
higher than that of Washington (20.4 v. 7.9). In addition, Washington is
located in the South Atlantic census region, whereas Birmingham is
located in the East South Central region. 11 In all, 6 target-comparison site
matches demonstrated crime-rate variations that were greater than 350 per
100,000 per year. Four matches were not in the same geographic census
region.12

Further, as previously indicated, target and comparison sites were to be
matched on other design variables (i.e., areas of low drug public service
activity, areas of emerging drug problems, and areas of available
community drug data). However, ONDCP has not presented the data
indicating the success of the matches for these variables.

ONDCP also experienced problems gaining school survey data in 4 of the
12 comparison sites chosen. Since ONDCP did not have any other
comparison sites in reserve, when these four sites were dropped from the
study, four comparison sites already participating in the study had to be

11 In addition, ONDCP noted that “[i]t was very difficult to find an MSA [Metropolitan Statistical Area]
with characteristics similar to those of Atlanta….” Memphis was chosen as the Atlanta match.
However, there were several differences between these two sites: Memphis had about one-third the
population of Atlanta (981,747 v. 2,833,511), a different racial configuration (41 percent v. 25 percent
African American), a crime rate 155 percent higher than that of Atlanta (1,253 v. 807), and about twice
the percentage of children under 18 living below the poverty level (26.6 v. 13.9).

12 The following matches were not in the same geographic census region: Milwaukee (West North
Central census region) with Nashville (East South Central census region); Memphis (East South
Central) with Atlanta (South Atlantic); Tucson (Mountain) with Austin (West South Central); and
Washington with Birmingham.
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used as replacements. 13 Two of these four sites were not comparable to
the target sites.

Moreover, key informants participating in the Campaign pointed out that
other recent events in at least four target sites and one comparison site
might have influenced drug awareness results in these sites irrespective of
the Campaign.14

ONDCP reported adjusted response rates15 for the parent surveys in the
phases I and II final reports submitted to Congress. The phase I adjusted
response rates were reported to be 47 percent for the baseline survey and
46 percent for the follow-up survey. The phase II adjusted response rates
were reported to be 53 percent for the baseline survey and 52 percent for
the follow-up survey. We questioned the accuracy of these adjusted parent
response rates, given the high levels of reported initial refusals16 and the
methodology used to compute the adjusted rates.17 We also had concerns
about the generalizability of the parent data.18 ONDCP subsequently

13 ONDCP cited four reasons for its inability to recruit alternate sites: (1) a tight time schedule—the
design and implementation of the study had to be conducted in 3 months, (2) budget limitations, (3)
difficulty recruiting in additional cities and schools, and (4) insufficient notice that the four sites would
refuse participation—clarification was obtained in December; baseline data collection was to be
completed in January.

14 For example, key informants in the Baltimore area indicated that the Campaign may have only
“slightly” raised awareness of the drug problem in the community because “numerous” federal, state,
local, and private efforts have been ongoing to address drug use and trafficking; a “concurrent” media
campaign conducted by Assets for Colorado Youth “may have affected survey responses” in Denver, in
addition to the recent formation of institutionalized prevention programs within government; a key
informant in Atlanta attributed increased awareness of anti-drug television messages to a “major anti-
drug media campaign conducted in the Atlanta area in 1997” (just before the inception of the
Campaign); and site visits to San Diego and Memphis demonstrated that each of these sites had
ongoing anti-drug media campaigns in place before and during the Campaign.

15 Since there were large numbers of households that refused to participate in the parent survey
screening process, ONDCP could not determine exactly how many households contacted actually had
a member qualified for participation (i.e., had at least one parent with a child 18 years of age or
younger). ONDCP therefore adjusted the overall survey response rates in an attempt to take parent
qualification into consideration.

16 According to ONDCP, the term “initial refusals” refers to the actual number of households refusing to
participate in the parent survey screening processes of phases I and II. In phase I, ONDCP reported
14,812 initial refusals at baseline and 15,249 at follow-up; in phase II, ONDCP reported 10,966 initial
refusals at baseline and 11,116 at follow-up.

17 Because of the apparent high number of households that refused to provide information about parent
status, ONDCP’s estimates could have been biased.

18 Surveys with a high level of nonresponse could be affected by nonresponse bias and other statistical
problems, particularly at response rates lower than 50 percent. Office of Information and Regulatory
Affairs, Office of Management and Budget (OMB), The Paperwork Reduction Act of 1995:
Implementing Guidance for OMB Review of Agency Information Collection, June 2, 1999, pp. 73, 127-
129.

Unknown Parent Response
Rates; Low School
Response Rates
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provided revised response rate data, but we found inconsistencies in these
calculations as well. Consequently, the actual parent response rates for
phases I and II of the Campaign are unknown.

School response rates were low for both phases I and II. This was
particularly so in phase II, in which less than one-third of the originally
invited schools agreed to participate in ONDCP’s youth and teen surveys.
In phase II, 27 percent of the schools for youth agreed to participate at
baseline and follow-up; 29 percent of the schools for teens agreed to
participate at these two time periods.19 In phase I, the aggregate school
response rates in the comparison sites were 41 percent at baseline and 42
percent at follow-up.20

To obtain the planned quotas of completed questionnaires, ONDCP
selected additional schools to replace the originally selected schools that
did not participate. A total of 97 replacement schools participated in phase
I; 248 replacement schools participated in phase II. ONDCP’s contractor
was not able to provide a response rate for the replacement schools due to
the nonrandom method they used to select the replacements (i.e., due to
time pressures, they enlisted the participation of several schools at the
same time and selected the first one willing to participate). Because of the
quota procedure used, the low original school response rates and the
nonrandom method of selecting replacement schools, it is likely that
participating youth and teens were not representative of their respective
study populations.21 Thus, as with results of the parent surveys, the results
from the school surveys should not have been generalized beyond the
respondent samples.

ONDCP weighted the parent, youth, and teen results from the phases I and
II surveys using population parameters. However, since there was reason

19 In ONDCP’s request for revised survey instrument clearance from OMB, it was anticipated that at
least 80 percent of the schools contacted would participate in the phase II baseline study; 90 percent of
those were expected to cooperate at follow-up.

20 ONDCP provided the following two reasons to explain their “handicap” in the school recruitment
process: (1) “We were new to the field and had no record of cooperation with the schools, unlike the
MTF which has been in existence for more than 25 years, and (2) there are too many surveys
competing for scarce time in the classroom, including the MTF, the Youth Risk Behavior Survey, state
and local surveys, and several non-drug related surveys by Federal, State, and local governments.”

21 As noted by OMB, “The statistical laws that permit inference from a sample to a population assume
complete coverage, complete response, and random selection… ‘quota samples’ cannot produce
results that can be generalized to the universe of study. Likewise, samples drawn from a substantially
incomplete frame, or which suffer from significant nonresponse cannot support valid statistical
inferences.” Office of Information and Regulatory Affairs, OMB, The Paperwork Reduction Act of 1995:
Implementing Guidance for OMB Review of Agency Information Collection, June 2, 1999, p. 73.

Analysis Problems
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to believe that the samples of these respective groups may not have been
representative of their respective populations (due to unknown parent
response rates, high school nonresponse rate, and loss of the randomized
sample) unweighted data—that is, actual data that were obtained from the
respondents participating in the survey samples—should have been used.

In addition, tests were used to determine the statistical significance of
these survey results. However, statistical significance testing generally
requires that data be obtained from random samples. Youth and teen data
collection from replacement schools was implemented in a nonrandom
fashion. Therefore, use of statistical significance testing with these results
is questionable. At a minimum, ONDCP should have indicated that
statistical tests had been used even though the final samples were not
completely random. ONDCP should also have provided reasons, on the
basis of such factors as subject matter knowledge, experience, and
judgment, why it believed such tests were nevertheless justified.

The previously mentioned limitations notwithstanding, there were
indications from the unweighted survey results, community informants,
and information obtained from NCADI, that led us to believe the initial
phases of the Campaign had some positive effects.

First, unweighted data from the impact studies of phases I and II seemed
to indicate increased awareness of Campaign advertisements. Youth,
teens, and parents in target sites22 demonstrated positive gains on 25 of 26
unweighted ad awareness items during these phases of the Campaign.
Unweighted drug attitudinal data for the three groups showed both small
gains and losses.

Second, focus groups and Campaign community informants have reported
anecdotal information that describe positive community anti-drug
activities/changes taking place as a result of the Campaign.23 These
changes included the following:

22 We considered only target sites in the phase I analysis to obviate comparison site match concerns.
We also measured ad awareness in the same way that ONDCP measured this variable for youth, teens,
and parents.

23 Some of these findings were derived from the ONDCP phase I final report section on site-specific
results; other findings were derived from the Pacific Institute for Research and Evaluation, ONDCP
Media Campaign Surrogate Measures Project, report prepared under contract from the Center for
Substance Abuse Prevention, Substance Abuse and Mental Health Services Administration, June 25,
1998. We did not verify each observation made by community informants against source documents.

Some Positive Effects
Were Associated With
Phases I and II
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• In Washington, D.C., prevention program providers cited a 30-percent
increase in hotline telephone calls from individuals searching for
information on substance abuse prevention and treatment.

• In Sioux City, several local television and radio stations aired the campaign
advertisements as PSAs rather than as paid slots. The stations donated the
money saved from the paid advertisements to community prevention
programs.

• In Colorado, a $50,000 grant was allocated for conducting marijuana
education.

• In Houston, advertisements were aired on Channel 1 in the Houston
Independent School District.

• In San Diego, the Partnership for a Drug Free San Diego was asked to
provide the police force with substance abuse prevention materials for its
neighborhood policing effort.

Third, our comparison of the volume of NCADI’s public contacts24 and
publications distribution over three, 6-month periods25 showed that
clearinghouse activity increased substantially during the Campaign period.
For example, there was a 192-percent increase in telephone contacts and a
64-percent increase in faxes, E-mails, and mail contacts between the pre-
Campaign and phase II periods. The number of hits per day on NCADI’s
PREVLINE Web site increased from 44,433 in the pre-Campaign period to
74,905 during phase I and 103,303 hits in phase II (an increase of 132.5
percent within a 1-year period.) In phase II, there were also distribution
increases on five of seven anti-drug publications, ranging between 122
percent and 249 percent compared with the pre-Campaign period (see app.
II). Although at least some of this increased activity could be due to factors
other than the Campaign, NCADI data lend support to the contention that
there is a positive relationship between increased Campaign awareness
and heightened clearinghouse activity.26

24 Public contacts comprise telephone calls, faxes, regular mail, E-mails, and Internet Web site hits.

25 Phases I and II were compared with a pre-Campaign period: the pre-Campaign period (July 1997 to
Dec. 1997), phase I (Jan. 1998 to June 1998), and phase II (July 1998 to Dec. 1998).

26 To illustrate, a Campaign advertisement for a marijuana publication appeared in Parade Magazine.
NCADI reported receiving 2,776 contacts the following day, resulting in the shipment of 5,299 copies,
approximately 3 times the number of publications shipped either the week before or after the
advertisement appeared. In addition, SAMHSA found that daily increases in the distribution of seven
publications were associated with Campaign activities announcing the ONDCP toll-free telephone
number. We did not seek to verify these data.
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The phase III evaluation design appears to be more promising than
previous phases in being able to provide a more comprehensive overall
assessment of the Campaign’s impact and effectiveness. This is because
the phase III design (1) seeks to examine a more extensive set of
evaluation objectives and variables, including drug use behaviors,
attitudes, knowledge, and belief patterns; (2) incorporates a theoretical
model of the relationship between these variables, to better understand the
process through which media exposure occurs and drug use and
attitudinal change take place; (3) employs a sampling design that builds
upon lessons learned from phases I and II, and allows for the collection of
both cross-sectional and longitudinal data; and (4) uses a more
comprehensive analytical strategy for demonstrating whether there is a
preponderance of evidence in support of the Campaign. Also, the
continued collection of NCADI data as a supplemental measure will help to
demonstrate whether public awareness of and exposure to anti-drug
messages are increasing or diminishing over time. In addition, an Ogilvy
and Mather study will seek to determine the impact of particular media
elements, with the aim of revising the Campaign while in progress to
maximize its effectiveness.

According to NIDA, the phase III evaluation will comprise the following
five major objectives, containing a greater number of intermediate and
outcome variables than was covered in the phases I and II evaluations:

• measure changes in drug-related knowledge, attitudes, beliefs, and
behavior in youth and their parents;

• assess the relationship between changes in drug-related knowledge,
attitudes, beliefs, and behavior and their association with self-reported
measures of media exposure, including the salience of message;

• assess the association between parents’ drug-related knowledge, attitudes,
beliefs, and behavior and those of their children;

• assess changes in the association between the parents’ drug-related
knowledge, attitudes, beliefs, and behavior and those of their children that
may be related to the Campaign; and

• assess the extent to which community-based drug prevention activities
change in response to the Campaign.

During phase III, the relationship between the Campaign and drug use
behavioral change—the key outcome variable—will be initially explored.
ONDCP officials had not examined this relationship in earlier phases of the
study because they said that it would take approximately 2 to 3 years for
the Campaign to have an impact on drug use change. Both phases I and II
were each only about 6 months in duration.

The Phase III
Evaluation Design
Appears More
Promising Than
Previous Phases

Phase III Objectives Are
More Extensive Than Those
for Phases I and II
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The ONDCP phase III evaluation of the Campaign is based primarily on
two studies, the National Survey of Parents and Youth (NSPY) and the
Community Longitudinal Survey of Parents and Youth (CLSPY). Both
studies use household surveys—rather than school and telephone
surveys—to maximize response rates. Both studies sample parents and
youth from the same households to study interaction effects that may be
taking place among family members. If these phase III design elements are
properly implemented, ONDCP should be able to provide Congress and the
public with more conclusive results regarding the impact of the Campaign
than were provided in phases I and II.

The NSPY was designed as a nationally representative, cross-sectional
survey of noninstitutionalized youth and parent (or caregiver)
respondents, living in all 50 states and Washington, D.C. As in phases I and
II, a multistage sampling approach is to be used in selecting respondents.
The NSPY household survey is to be administered once every 6 months,
over a period of 4 years. This time frame provides NIDA and its
contractors with the opportunity to continually measure changes in the
outcome variables over time. This was not feasible in phases I and II, in
which there was only a single follow-up to the baseline measure.

The CLSPY was designed as a longitudinal survey to better understand the
progressive and interactive dynamics taking place among youth, parents,
and communities in four sites, as a result of the Campaign. The CLSPY has
three principal aims: (1) to determine how knowledge, attitudes, and
beliefs among younger age groups relate to subsequent drug use behaviors
as teens; (2) to evaluate the impact of parent-child interactions on
subsequent outcome changes; and (3) to assess the impact of the
Campaign on communities and local organizations.

Participating CLSPY youth and parent respondents will be interviewed for
the first time at phase III baseline, and then subsequently interviewed once
a year for the next 3 years, to obtain the necessary follow-up data.

NIDA and its contractor/subcontractors realized that other outside factors
might be impinging on individuals simultaneously during phase III of the
Campaign. The phase III evaluators succeeded in designing a
comprehensive theoretical model and analytic strategy for determining the
impact of the Campaign on several drug intermediate and outcome
variables.

A few highlights of the types of analyses planned are illustrated below:

The Phase III Sample
Designs Build on Lessons
Learned From Phases I and
II

Comprehensive Analytical
Strategy Planned for
Determining the Impact of
Phase III
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• To assess whether the Campaign may be having a positive impact on
national drug use rates, historic trend data (from the MTF and the National
Household Survey On Drug Abuse surveys) will be evaluated to determine
whether drug use rates during the Campaign period have declined relative
to those in the pre-Campaign period.

• To assess whether changes in parents’ drug attitudes are having an
influence on their children, “lagged” analyses27 are to be conducted over
the 4-year, phase III time frame to determine when, and if, child attitudinal
scores change in accordance with their parents.

• To determine whether there is a concurrent or lagged relationship between
attitudinal modification and drug use change, current and longer-term
attitudinal data will be compared against drug use change scores.

• Special analytic studies are also to be designed to focus on the “indirect,
message-specific, outcome-specific, and risk-group-specific effects of the
Campaign.” More complex analyses, including logistic, multivariate,
structural equations, will be used to design and test various hypotheses.

Further, NCADI will continue to collect information on the volume and
types of public contacts received and publications distributed through the
end of calendar year 2000. As previously mentioned, the volume of public
contacts are to be measured in terms of telephone calls, faxes, regular
mail, E-mail contacts, and Web site hits, while publication distribution data
are to cover publications of general community interest. NCADI is also
continuing to collect user satisfaction data as part of its overall
performance monitoring and quality assurance tasks.

In addition, as part of the phase III evaluation, Ogilvy and Mather has
designed an econometric study to provide continuous, short-term feedback
to Campaign officials regarding the contribution of each media element to
the Campaign, relative to costs. If appropriately used, the study has the
potential to help ONDCP make media adjustments on an as needed basis,
thereby enhancing the potential media impact of the Campaign.

As required by law, ONDCP has established a system to evaluate the three
phases of the Campaign. However, due to various design, implementation,
and analytical concerns, the phases I and II youth, teen, and parent survey
evaluation data remain inconclusive. Potential limitations regarding
geographic site selection, nonresponse rates, and data representativeness
and generalizability may have compromised the results. But unweighted
findings from the phases I and II impact studies; input from focus groups,
key informants, and community organizations; and data derived from

27 “Lagged” analyses refers to the study of changes taking place over time, rather than concurrently.

Conclusions
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NCADI lead us to believe that the initial phases of the Campaign had some
positive effects.

The 4-year, phase III evaluation design appears to be more promising than
previous phases for several reasons. A theoretically based, better-designed
model has been developed. More comprehensive analytical strategies have
been enumerated for demonstrating the impact of the Campaign. Various
statistical procedures have been designed for analyzing both current and
long-term effects. Moreover, limitations of phases I and II may be
overcome in the phase III design strategy, thereby maximizing response
rates and permitting the study of family drug interaction patterns. Also,
NCADI plans to continue to collect data on the volume of public contacts
and reports distribution, a supplemental measure of campaign awareness
and exposure. In addition, Ogilvy and Mather plans to determine the
importance of each media element relevant to cost—on a rapid turn-
around basis—to maximize the impact of the Campaign.

In its written comments on a draft of this report, ONDCP generally agreed
with our findings and conclusions relating to the evaluation of the
Campaign’s three phases, and did not raise any issues or concerns.

However, we need to clarify ONDCP’s paraphrasing of two of our findings
and conclusions. First, ONDCP stated that indications from NCADI and
focus groups “support that the Campaign has positive effects on changing
youth attitudes toward drug use.” As discussed in this chapter, we found
that information from NCADI and focus groups provided indications that
the Campaign may have had some positive effects on anti-drug awareness.
We did not find, however, that these sources provided indications of the
Campaign having positive effects specifically on youth attitudes toward
drug use.

Second, ONDCP stated that our report concludes that the phase III
evaluation “should yield superior data.” Although we concluded that phase
III appears to be more promising than previous phases because of its
design and analytical strategy, we did not specifically characterize the
quality of data it might yield.

Agency Comments and
Our Evaluation
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We consulted with the following experts in reviewing the (1)
appropriateness of the methodological, statistical, and design aspects of
ONDCP’s evaluations of phases I and II of the National Youth Anti-Drug
Media Campaign and (2) results of these evaluations.

Elaine Cardenas, MBA
Director of Marketing
The Gallup Organization

Dr. James Derzon
Research Scientist
Hamilton Fish National Institute on School and Community Violence
The George Washington University
Rosslyn, Virginia

Dr. John Finnegan, Jr.
Associate Dean for Educational Affairs
School of Public Health
University of Minnesota
Minneapolis, Minnesota

Peter Hannan, Senior Research Fellow
Division of Epidemiology
School of Public Health
University of Minnesota
Minneapolis, Minnesota

Dr. Leslie Kish, Professor Emeritus
Department of Sociology
Survey Research Center
Institute for Social Research
University of Michigan
Ann Arbor, Michigan

Dr. Philip Palmgreen
Department of Communication
University of Kentucky
Lexington, Kentucky
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Dr. John Pierce
Sam M. Walton Professor for Cancer Research
Associate Director for Cancer Prevention and Control
University of California, San Diego
La Jolla, California

Dr. Michael Slater
Departments of Journalism & Technical Communication/Psychology
Colorado State University
Fort Collins, Colorado

Dr. Roger Tourangeau
Senior Advisor
The Gallup Organization

Dr. Stephen Weber
Senior Vice President
Market Facts
McLean, Virginia
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We compared changes in the volume of NCADI’s public contacts and
publications distribution over three, 6-month periods to determine whether
clearinghouse activity increased during the local and national phases of
the Campaign. These periods and their time frames were as follows: (1) the
pre-Campaign period (July 1997 to Dec. 1997), (2) phase I (Jan. 1998 to
June 1998), and (3) phase II (July 1998 to Dec. 1998).

NCADI’s public contacts included telephone calls, faxes, E-mails, regular
mail, and Web site hits (see table II.1). Publication distribution was based
on a review of seven anti-drug publications that were directed toward
youth, teens, and their parents (see table II.2).

Campaign evaluation period
Total telephone

contacts
Total FAX/E-mail/

mail contacts
Average PREVLINE

Web site hits/day
Pre-Campaign
(July 1997 - Dec. 1997)

63,765 17,625 44,433

Phase I
(Jan. 1998 – June 1998)

70,337
(+10.3%)

21,482
(+21.9%)

74,905
(+68.6%)

Phase II
(July 1998 - Dec. 1998

186,251
(+192.1%)

28,929
(+64.1%)

103,303
(+132.5%)

Source: SAMHSA’s National Clearinghouse for Alcohol and Drug Information. Weekly Reports on
Impact of Office of National Drug Control Policy Youth Anti-Drug Media Campaign on NCADI
Operations, 1999; and unpublished Web site documentation.

Table II.1 indicates that the volume of public contacts with the
clearinghouse increased during both phases I and II of the Campaign. The
greater increases took place during phase II, as would be expected, given
that the scope of the Campaign had been enhanced from a local to a
national effort.

Regarding telephone contacts, there was a 10.3-percent increase at phase I
and a 192.1-percent increase at phase II, compared with the 6-month pre-
Campaign period. Regarding total fax/E-mail/mail contacts, there was a
21.9-percent increase at phase I and a 64.1-percent increase at phase II,
compared with the same pre-Campaign period. On the PREVLINE Web site
(a service of SAMHSA’s Center for Substance Abuse Prevention, which is
operated through NCADI), there was a 68.6-percent increase at phase I and
a 132.5-percent increase at phase II.

Table II.1: NCADI Public Contacts Pre-Campaign and Phases I and II (Percentage Change From Pre-Campaign Period)
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Campaign period and distribution (percentage change
from pre-Campaign period)

Publication

Pre-Campaign
(July 1997 to

Dec. 1997)

Phase I
(Jan. 1998 to

June 1998)

Phase II
(July 1998 to

Dec. 1998)
Keeping Youth Drug Free: A Guide for Parents, Grandparents,
Elders, Mentors and Other Caregivers

258,739 269,140
(+4.0%)

574,035
(+121.9%)

Tips for Teens About Inhalants 170,507 335,895
(+97.0%)

482,445
(+182.9%)

Marijuana, Facts Parents Need to Know 52,028 120,978
(+132.5%)

161,424
(+210.3%)

Marijuana, Facts for Teens Not available 112,058 99,383

Inhalant Abuse: Its Dangers Are Nothing to Sniff At (NIDA Research
Report Series)

20,397 15,905
(-22.0%)

17,616
(-13.6%)

Marijuana, Facts for Teens (Spanish version) 11,177 18,217
(+63.0%)

26,443
(+136.6%)

Marijuana, Facts Parents Need to Know (Spanish version) 7,231 18,039
(+149.5%)

25,212
(+248.7%)

Source: Unpublished documentation submitted by SAMHSA to GAO.

Table II.2 demonstrates publication distribution gains during the Campaign
period as well. Five of the seven publications showed increased
distributions at phase I relative to the pre-Campaign period and even
greater gains at the phase II stage of the Campaign.

In one instance—that is, regarding a publication entitled Marijuana, Facts
for Teens—percentage change distribution results could not be calculated
because the publication was not available in the pre-Campaign period.

In the single instance in which a distribution decrease was noted during
the Campaign period, relative to the pre-Campaign time frame, SAMHSA
indicated that this was due to a decreased inventory of the publication
entitled Inhalant Abuse: Its Dangers Are Nothing to Sniff At.

During phase I, the median publication distribution increase, compared
with the pre-Campaign period, was 80 percent. During phase II, the median
publication distribution increase was 159.8 percent. For the 6 publications,
for which there are data for all 3 time periods, 520,079 were distributed in
the pre-Campaign period; 778,174 in phase I; and 1,287,175 in phase II.

Table II.2: NCADI Publication Distribution Pre-Campaign and Phases I and II
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Now on pp. 43-51.

Now on p. 34.

Now on p. 36.
Now on p. 39.
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Now on pp. 57-61.

Now on p. 51.
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Now on pp. 62-63.

Now on pp. 67-78.

Now on p. 76.
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We did not reproduce
attachment B.
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